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Foreword  III 
Foreword 
For 51 years, the Centre for Rural Development (SLE - Seminar für Ländliche 
Entwicklung), Humboldt Universität zu Berlin, has trained young professionals in the 
field of German and international development cooperation. 
Three-month practical projects conducted on behalf of German and international 
organisations in development cooperation form an integral part of the one-year 
postgraduate course. In interdisciplinary teams and with the guidance of experienced 
team leaders, young professionals carry out assignments on innovative future-
oriented topics, providing consultant support to the commissioning organisations. 
Involving a diverse range of actors in the process is of great importance here, i.e. 
surveys from the household level to decision makers and experts at national level. 
The outputs of this “applied research” directly contribute to solving specific 
development problems. 
The studies are mostly linked to rural development (including management of natural 
resources, climate change, food security or agriculture), the cooperation with fragile 
or least developed countries (including disaster prevention, peace building, and 
relief) or the development of methods (evaluation, impact analysis, participatory 
planning, process consulting and support). 
Throughout the years, SLE has carried out over two hundred consulting projects in 
more than ninety countries, and regularly publishes the results in this series. In 2013, 
SLE teams completed studies in Brazil, Haiti, Colombia, and in the Mekong region. 
The present study is the synthesis of an ex post evaluation along the DAC criteria of 
two watershed management / capacity building programmes implemented by (ex-) 
GTZ and InWEnt in Laos, Cambodia, Thailand, and Vietnam.  
The evaluation was commissioned by the Monitoring and Evaluation Unit of Deutsche 
Gesellschaft für Internationale Zusammenarbeit (GIZ) GmbH within their 2013/2014 
portfolio evaluation cycle focusing on rural development. The full report is available 
from GIZ upon request, the summary downloadable from the GIZ M&E website. 
 
Prof. Frank Ellmer      Dr. Susanne Neubert  
Dean        Director  
Faculty of Agriculture and Horticulture  Centre for Rural Development (SLE) 
Humboldt Universität zu Berlin 
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Executive Summary 
Context 
For its independent evaluation cycle of 2013/2014, the Monitoring and Evaluation unit 
of the Gesellschaft für Internationale Zusammenarbeit (GIZ) is conducting portfolio 
evaluations with a focus on rural development. Independent institutes or consultancy 
companies were commissioned to conduct a total of six ex post evaluations and five 
final evaluations. The ex post evaluation of "the German contribution to the 
sustainable management of the Lower Mekong Basin through the support of the 
Mekong River Commission" was assigned to the Humboldt University of Berlin's 
Centre for Rural Development (Seminar für Ländliche Entwicklung, SLE) and carried 
out as one of the yearly overseas projects by seven participants of the SLE's 51st 
postgraduate course programme and two team leaders. 
The two development measures evaluated were titled “Sustainable watershed 
management in the Lower Mekong Basin” (GTZ) and "Potentials of rural areas in 
Mekong countries” (InWEnt). The GTZ project started in 2002 and ran over three 
phases until 2011. The InWEnt project ran in a single phase from 2005 until 2008. 
The development measures aimed at contributing to a more sustainable 
management of the Lower Mekong Basin (LMB) through improving watershed 
management, building capacity, and increasing the political dialogue between the 
riparian countries Cambodia, Laos, Thailand, and Vietnam.  
Framework conditions 
In the Lower Mekong Basin more than 80% of the population are directly dependent 
on the resources of the Mekong river system for irrigation and agriculture, fisheries, 
navigation/transport, forest use and hydropower generation. Around 60 million people 
inhabit the basin and 300 million people are supplied with food produced there. The 
intensive use of the water and land resources with its pressure on flora and fauna 
often fails to comply with the principles of sustainability. The lack of coordinated and 
integrated watershed management (IWSM) in the face of competing needs and uses 
results in deforestation (commercial/illegal logging, slash and burn agriculture), soil 
degradation, water pollution as well as substantial disturbance of the flow regime, 
causing a higher frequency of floods and droughts. Rapid population growth, a 
growing tourist sector and increasing industrialisation in the countries that share the 
Mekong Basin mean that the basin serves as a resource "mine" for economies within 
and outside the basin. As the technology available for exploiting resources has 
become more sophisticated, pressure on resources within the basin has increased 
even more.  Agriculture is the single most important economic activity in the LMB. An 
estimated 75% of the lower basin population earn their livelihood from agriculture.  
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Due to these challenges, the Mekong River Commission (MRC) was established in 
1995 with the Mekong Agreement between Cambodia, Laos, Thailand and Vietnam. 
Its mission is "to provide effective support for sustainable management and 
development of water and related resources." The MRC was the leading partner for 
the two development measures evaluated.  
Methodology 
The evaluation team used the five internationally acknowledged evaluation criteria 
(relevance, effectiveness, impact, efficiency, and sustainability) of the Development 
Assistance Committee (DAC) of the Organisation for Economic Cooperation and 
Development (OECD) as well as the GIZ evaluation guidelines (cf. Chapter 4). 
During a two month preparatory phase the evaluation team conducted an extensive 
desk study of some 200 project-related documents and developed a research 
concept as well as tools for the central questions of an ex post evaluation. Based 
upon these the team collected (mostly qualitative) data in all four riparian countries 
and, where possible, complemented it with quantitative data. Amongst the 
methodology and instruments that were used were expert interviews, focus group 
discussions, timelines as well as the 'most significant development'-tool. The team 
reconstructed and used results models for both development measures, making this 
one the first evaluations to have done so. Assessment grids were used to weight 
data and therefore come to a plausible grading for each DAC criterion. Simplified 
results models were also used to help resource persons identify project pitfalls as 
well as successes and best practices. 
The evaluation team faced some difficulties with collecting data for the report. 
Research permits had to be applied for and often governmental staff accompanied 
the team on field visits. Moreover, the team experienced that only few interview 
partners were open enough to express critical remarks. The ex post character of the 
evaluation was a challenge, since resource persons were hard to find, as many had 
changed jobs - the projects having terminated some 2-5 years ago. This occasionally 
also made it difficult for them to recall detailed information about the development 
measures. The strengths of the evaluation mission lay in the size of the team - 
consisting of 7 young professionals and two experienced team leaders - and in the 
duration: the team was on site in Southeast Asia for a total of three months, which 
allowed for an extensive and wide data collection in all four countries. 
The two projects and main results of the evaluation 
The GTZ project objective was that "Planning and coordination of sustainable 
management of resources in watersheds by selected relevant organisations of the 
four LMB riparian countries are improved at national and regional level". To achieve 
this objective the project combined the measures of policy and institutional 
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development, information management and capacity building. Through these 
activities, the sectors were to be harmonised and regional cooperation promoted.  
Action plans were to be developed and implemented on district level. All experiences 
gained were to be replicated in other watersheds. The intended impact of the 
development measure was to improve the management of watersheds and in the 
long run to contribute to resource conservation, poverty reduction and conflict 
avoidance. 
The results of the study show that the harmonisation of sector politics was rather 
limited. However, the regional dialogues amongst ministries and administrations were 
successful and a broadly common understanding of watershed management had 
been achieved. Action plans were formulated in all four riparian countries. However, 
due to limited financial means, not all action plans were implemented and only in 
Cambodia were they fully integrated into the provincial plan. Project experiences 
were only partially replicated in the four countries, since these were very particular 
and specific to the pilot watershed and therefore difficult to copy. Looking at these 
results it can be concluded that the project objective was only partially achieved. 
However, the evaluation also revealed that water user conflicts were reduced on the 
impact level, water quality was improved locally, and there has been less 
deforestation, flooding, and droughts according to most people interviewed. Thus the 
project's intended impacts were partially achieved. 
The InWEnt project's objective was that "institutions working on watersheds in the 
Lower Mekong Basin are strengthened". This was to be achieved through high level 
meetings and training for political decision makers, training of trainers, as well as a 
one year International Leadership Training (ILT) course, with all of these measures 
focusing on watershed management. The intended impact of the development 
measure was a sustainable use of natural resources, actualisation of economic and 
social potentials, the promotion of employment opportunities and poverty reduction. 
The results of the evaluation reveal that training participants have learned relevant 
concepts and methods for their working context, which they can directly apply. 
However, not all participants of the training courses were able to realise and anchor 
training contents in their institutions, due to a lack of finances and support. However, 
the project worked very well with local partner organisations in the rural areas. Many 
people were reached through the training and the participation of the rural population 
in political decision-making processes was increased. The evaluation team did not 
find any direct results of the training on the institutional level, which is where the 
project was docked. Therefore, the InWEnt project objective was not fully achieved. 
The impact objectives were set very high and due to a large attribution gap it was 
difficult to actually relate results directly to the development measure. On the positive 
side, the management of natural resources in the pilot watersheds improved and the 
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increased participation of the rural population could contribute to poverty reduction in 
the long run. 
On the basis of the detailed results of the evaluation, the team formulated specific 
recommendations directed to the GIZ, the MRC, and other development partners. 
These are meant to serve as institutional learning experiences for these 
organisations and will hopefully be of use for planning and implementation of future 
projects (cf. Chapter 6).  
The evaluation team gained valuable experience that can be useful for future 
evaluations. The seven young consultants experienced that a professional and 
sincere appearance is of utmost important in Southeast Asia, since respect of age, 
politeness and hierarchy in general play a crucial role in society. Moreover, the 
evaluation team believes it is very important to make sure all people involved are 
made aware of the objective of the evaluation in order to not raise any false 
expectations. Also it is important to formulate precise indicators (if these are not 
already given) to measure the objectives once familiar with the development 
measures but with reasonable time left to collect the relevant information. At this 
stage, the evaluation team also recommends developing guiding questions as well as 
assessment grids for each DAC criterion. These were an important tool for the 
evaluators and add transparency and legitimacy to the results. 
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Zusammenfassung 
Hintergrund der Studie 
Die vorliegende Studie entstand im Rahmen des Evaluierungszyklus 2013/2014 der 
Stabsstelle Monitoring und Evaluierung der Gesellschaft für Internationale 
Zusammenarbeit (GIZ), in dem Portfolioevaluierungen im Schwerpunkt ländliche 
Entwicklung durchgeführt werden. Das Seminar für Ländliche Entwicklung (SLE) der 
Humboldt Universität zu Berlin wurde in diesem Rahmen mit der Durchführung einer 
ex post Evaluierung zweier Projekte der GIZ-Vorgängerorganisationen GTZ und 
InWEnt beauftragt. Die Evaluierung wurde als eines der vier jährlichen 
Auslandsprojekte von einem Team von sieben  Teilnehmern des 51. Jahrgangs des 
Postgradierten-Studiums des SLE durchgeführt und von zwei Teamleitern betreut. 
Die Titel der zu evaluierenden Projekte lauteten "Nachhaltige Bewirtschaftung von 
Wassereinzugsgebieten im unteren Mekong-Becken" (GTZ) sowie "Potentiale 
ländlicher Räume der Mekong-Länder" (InWEnt). Das GTZ-Projekt lief über drei 
Phasen von 2002 bis 2011, das InWEnt-Projekt bestand aus nur einer Phase (2005 
bis 2008). Beide Vorhaben sollten einen Beitrag zu einer nachhaltigeren 
Bewirtschaftung des unteren Mekong-Beckens leisten, insbesondere durch 
Maßnahmen zur Umsetzung von Wassereinzugsgebietsmanagement, Capacity 
Building, sowie durch die Intensivierung des politischen Dialogs zwischen den 
Anrainerländern Kambodscha, Laos, Thailand und Vietnam.  
Rahmenbedingungen in der Mekong Region 
Schnelles Bevölkerungswachstum, der zunehmende Tourismus und die 
Industrialisierung in den Ländern des Mekong-Beckens haben dazu geführt, dass die 
natürlichen Ressourcen des Mekong-Beckens zunehmend für wirtschaftliche Zwecke 
erschlossen werden und ihre ökologischen und sozialen Funktionen immer weniger 
erfüllen können. Die intensive Nutzung der Wasser-, Land- und Bioressourcen 
genügt in vielen Fällen nicht den Kriterien der Nachhaltigkeit. Ihre unkoordinierte 
Nutzung durch unterschiedliche, oftmals konkurrierende Interessengruppen hat 
zunehmende Entwaldung (kommerzielle/illegale Abholzung, Brandrodung), 
Bodenerosion und abnehmende Bodenfruchtbarkeit, Wasserverschmutzung und 
schwerwiegende Veränderungen des Strömungshaushalts mit zunehmenden 
Überschwemmungen und Dürren zur Folge. Diese Entwicklungen stellen eine 
erhebliche Bedrohung für die Lebensgrundlagen großer Teile der Bevölkerung dar: 
60 Millionen Menschen leben im Unteren Mekong-Becken; Landwirtschaft ist nach 
wie vor die wichtigste wirtschaftliche Aktivität, sie ernährt 75% der Bevölkerung 
direkt; darüber hinaus versorgt die Region 300 Millionen Menschen mit Nahrung. 
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Die Mekong River Commission (MRC) wurde 1995 zwischen Kambodscha, Laos, 
Thailand und Vietnam mit dem Mandat gegründet, die nachhaltige Nutzung der 
Wasser- und sonstigen natürlichen Ressourcen des Mekong zu unterstützen. Die 
MRC war wichtigster Partner und politischer Träger der beiden evaluierten 
Entwicklungsvorhaben.  
Methodologie 
Das Evaluierungs-Team des SLE richtete sein methodisches Vorgehen stark an der 
Vorgabe seitens der GIZ aus, die Projekte nach den international anerkannten 
Evaluierungskriterien des Development Assistance Committees (DAC) der OECD zu 
beurteilen: Relevanz, Effektivität, übergeordnete entwicklungspolitische Wirkungen 
(Impact), Effizienz und Nachhaltigkeit (vgl. Kapitel 4). Während einer zweimonatigen 
Vorbereitungsphase analysierte das Team zunächst eine Vielzahl von ca. 200 
Projektdokumenten, die von der GIZ zur Verfügung gestellt worden waren, und 
entwickelte ein Untersuchungskonzept für die zentralen Fragestellungen einer ex 
post Evaluierung sowie entsprechende Forschungsinstrumente. Anschließend 
wurden während eines dreimonatigen Auslandsaufenthalts eigene Daten in allen vier 
Ländern erhoben: Das Team führte u.a. Experteninterviews, 
Fokusgruppendiskussionen und Workshops durch und nutzte dabei verschiedene 
qualitative Erhebungsinstrumente wie "timelines" und "Most Significant 
Development". Dafür erstellte und nutze das Team Wirkungsgefüge bzw. -modelle 
der beiden Vorhaben, welche die Aktivitäten der Projekte und deren beabsichtigte 
Wirkungen im Zusammenhang darstellen. Es handelte sich dabei um eine der ersten 
Anwendungen von rekonstruierten Wirkungsmodellen zu Evaluierungszwecken. Die 
Wirkungsmodelle wurden bei der Datenerhebung als Interview-Stimulus eingesetzt 
und dienten der Strukturierung der anschließenden Analyse und zur Beurteilung der 
verschiedenen Projektaspekte. Zur Auswertung wurden Aussagen aus 
Projektdokumenten und die Ergebnisse der eigenen Datenerhebungen untereinander 
verglichen, um so zu gültigen Aussagen bzgl. der Projekte und ihres Erfolges zu 
gelangen. Dabei verwendete das Team Leitfragen und Bewertungsraster, um zu 
systematischen und nachvollziehbaren Beurteilungen zu gelangen.  
Staatliche Kontrolle, Hierarchien, kulturell bedingte Zurückhaltung und Höflichkeit in 
den Projektländern einerseits, und Schwierigkeiten, zuverlässige Informationen über 
bereits vor zwei bzw. fünf Jahren abgeschlossene Projekte zu erhalten andererseits 
stellten erhebliche Herausforderungen bei der Datenerhebung dar. Von großem 
Vorteil war hier , die Größe des Teams aus sieben jungen Consultants und zwei 
erfahrenen Teamleitern, sowie die Dauer von drei Monaten in der Region, in der 
umfangreiche Daten erhoben und als Grundlage der Bewertung genutzt werden 
konnten. 
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Zentrale Ergebnisse der Evaluierung 
Das Ziel des GTZ-Projekts lautete: "Planung und Koordination der 
Ressourcenbewirtschaftung in Wassereinzugsgebieten durch relevante 
Organisationen der vier Anrainerstaaten des unteren Mekong sind auf nationaler und 
regionaler Ebene verbessert". Um dieses zu erreichen, sollten mit Hilfe von 
Politikberatung und Informationsprodukten die Sektorpolitiken innerhalb der 
beteiligten Länder harmonisiert und der regionale Austausch untereinander gefördert 
werden. Durch die  Bereitstellung von Informationsprodukten sowie die Durchführung 
von Capacity Development-Maßnahmen sollten zudem Aktionspläne für 
verbessertes Management in ausgewählten Pilot-Wassereinzugsgebieten erstellt 
werden. Diese Aktionspläne sollten dann in Distrikt- und Provinz-Entwicklungspläne 
integriert werden. Die so gewonnenen Erfahrungen sollten anschließend in anderen 
Wassereinzugsgebieten repliziert werden. Auf diesem Wege sollte das Projektziel 
erreicht und auf Impact-Ebene das Management von Wassereinzugsgebieten 
verbessert werden. Dadurch sollte das Projekt mittel- bis langfristig einen Beitrag zu 
Armutsminderung, Ressourcenschutz und Konfliktvermeidung leisten. 
Die Evaluierungsergebnisse zeigen, dass eine Harmonisierung der Sektorpolitiken 
nur bedingt stattgefunden hat: der nationale und regionale Dialog zwischen 
verschiedenen, zuständigen Ministerien und Behörden wurde erfolgreich ausgeweitet 
und dadurch ein gemeinsames Verständnis des Wassereinzugsgebietsmanagement-
Konzepts erreicht; doch die beteiligten Ministerien wollten oftmals keine 
Entscheidungsmacht abgeben und konnten sich daher nicht immer auf klar 
aufgeteilte Zuständigkeiten für Aufgaben in den Wassereinzugsgebieten einigen. 
Aktionspläne für Pilot-Wassereinzugsgebiete wurden in allen Ländern erstellt, aber 
aufgrund mangelnder Finanzierung nicht in allen Ländern umgesetzt. Zudem wurden 
sie nur in Kambodscha vollständig in den Provinzplan integriert. Die 
Projekterfahrungen wurden in den vier Ländern nur teilweise repliziert, da hierfür 
weder von Geberseite noch von den beteiligten Regierungen ausreichend 
Finanzmittel zur Verfügung gestellt wurden und weil die Erkenntnisse aus den Pilot-
Wassereinzugsgebieten teils zu spezifisch waren, um sie einfach auf andere 
Wassereinzugsgebiete zu übertragen. Folglich wurde das Projektziel nur bedingt 
erreicht: die Erfolge des Projekts sind auf Pilot-Wassereinzugsgebiete begrenzt; auf 
regionaler Ebene hat sich die Koordination von Wassereinzugsgebieten nicht 
wesentlich verbessert. Nichtsdestotrotz wurden auf Impact-Ebene Nutzerkonflikte 
vermindert, hat sich die Wasserqualität lokal verbessert, und es gibt laut Aussage der 
meisten Befragten weniger Abholzung, Dürren und Überschwemmungen. 
Das Ziel des InWEnt-Projekts lautete: "Durch die Qualifizierung von 
Entscheidungsträgern und Fachkräften wird die Leistungsfähigkeit der Institutionen 
im Unteren Mekong-Becken gestärkt." Um dieses zu erreichen, sollten Fachkräfte 
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durch Kurz- und Langzeittrainings Konzepte und Methoden des 
Wassereinzugsgebietsmanagement erlernen und diese anschließend in ihren 
Heimatinstitutionen anwenden und verbreiten. Überdies sollte durch Trainings für die 
ländliche Bevölkerung und lokale Autoritäten die Partizipation an 
Entscheidungsprozessen der Entwicklungsplanung erhöht und damit die 
Entscheidungsgrundlage und Legitimität der Institutionen verbessert werden. Auf 
Impact-Ebene sollte dies wiederum einen Beitrag zur nachhaltigen Nutzung 
natürlicher Ressourcen, zur Nutzung sozialer und wirtschaftlicher Potenziale, sowie 
zur Beschäftigungsförderung und Armutsminderung leisten. 
Die Evaluierungsergebnisse haben gezeigt, dass Teilnehmer an den Trainings in der 
Regel für ihren Arbeitskontext relevante Konzepte und Methoden erlernt haben, so 
dass sie das Gelernte direkt in ihrer Arbeit anwenden konnten. Jedoch konnten nicht 
alle Trainingsteilnehmer die Trainingsinhalte in ihre Institution einbringen und dort 
verankern, da ihnen eine längerfristige Unterstützung im Sinne von begleitendem 
Coaching und finanzieller Unterstützung fehlte. Bezüglich der Partizipation der 
ländlichen Bevölkerung zeigen die Evaluierungsergebnisse, dass durch eine gute 
Zusammenarbeit mit lokalen Partnerorganisationen viele Leute durch die Trainings 
erreicht wurden und die Beteiligung an politischen Entscheidungsprozessen dadurch 
gestiegen ist. Jedoch konnte die Evaluierungs-Mission kaum direkte Wirkungen 
dieser Trainings auf Institutionen-Ebene feststellen. Insgesamt wurde das Projektziel, 
welches auf Institutionen-Ebene angesiedelt ist, somit nur begrenzt erreicht. Die 
Ziele auf Impact-Ebene waren sehr hoch gesteckt. Dadurch bestand eine große 
Zuordnungslücke zwischen Projektziel- und Impact-Ebene, sodass es schwierig war, 
Ergebnisse bezüglich dieser drei Ziele eindeutig dem Projekt zuzuschreiben; jedoch 
konnte insgesamt ein verbessertes Management natürlicher Ressourcen in den Pilot-
Wassereinzugsgebieten festgestellt werden, und die gestiegene Beteiligung der 
lokalen Bevölkerung könnte langfristig zur Armutsminderung beitragen. 
Das Evaluierungs-Team hat auf Grundlage der detaillierten Ergebnisse spezifische 
Empfehlungen an die GIZ, die MRC sowie an andere Durchführungsorganisationen 
der Entwicklungszusammenarbeit gerichtet, die dem institutionellen Lernen dieser 
Einrichtungen und der erfolgreicheren Planung und Umsetzung zukünftiger 
Entwicklungsvorhaben dienen sollen (vgl. Kapitel 6).  
Bezüglich des methodischen Vorgehens hat das Evaluierungs-Team überdies einige 
Einsichten gewonnen, die auch für zukünftige Evaluierungen von Nutzen sein 
können. Ein angemessener, die eigene Expertise in den Vordergrund rückender 
Auftritt erscheint für junge Consultants insbesondere in südostasiatischen Ländern 
wichtig, wo Respekt vor dem Alter und Höflichkeit eine große Rolle im Alltag spielen. 
Bei einer Evaluierung und ganz besonders bei einer ex post Evaluierung, an die 
keine direkten Entscheidungen eines laufenden Entwicklungsvorhabens gebunden 
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sind, sollte sichergestellt werden, dass allen Beteiligten der Sinn und Zweck einer 
Evaluierung hinreichend erklärt wird, um keine falschen Erwartungen/Hoffnungen zu 
wecken. Zudem sollten Indikatoren zur Messung der Zielerreichung - falls die 
Projekte selbst  keine angemessenen Indikatoren aufweisen - zu einem Zeitpunkt 
festgelegt werden, zu dem die Evaluatoren mit den Projekten hinreichend vertraut 
sind, zugleich aber noch ausreichend Zeit zur Erhebung der relevanten 
Informationen vorhanden ist. Zu diesem Zeitpunkt empfiehlt es sich, Leitfragen und 
ggf. Bewertungsraster zu jedem DAC-Kriterium zu entwickeln, um die Beurteilung der 
Projekte zu systematisieren und sie gegenüber dem Auftraggeber transparent und 
nachvollziehbar zu machen. 
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1 Introduction 
1.1 Overall context 
For its internal evaluation cycle of 2013/2014 the Monitoring and Evaluation unit of 
the Gesellschaft für Internationale Zusammenarbeit (GIZ) is conducting portfolio 
evaluations with a focus on rural development.  Independent institutes or consultancy 
companies were commissioned to conduct a total of six ex post evaluations and five 
key evaluations. The ex post evaluation on "the German contribution to the 
sustainable management of the lower Mekong basin through the support of the 
Mekong River Commission" was assigned to the Humboldt University of Berlin's 
Centre for Rural Development (Seminar für Ländliche Entwicklung, SLE) and carried 
out in the Lower Mekong Basin (LMB). The evaluation team consisted of two team 
leaders, Jeremy Ferguson and Dr. Ekkehard Kürschner, both international 
consultants, as well as the seven young professionals David Bühlmeier, Niklas 
Cramer, Alexes Flevotomas, Abdurasul Kayumov, Margitta Minah, Anna Niesing, and 
Daniela Richter.  
The two development measures evaluated were “Sustainable watershed 
management in the Lower Mekong Basin” (GTZ) and "Potentials of rural areas in 
Mekong countries” (InWEnt). The GTZ project started in 2002 and ran over three 
phases until 2011. The InWEnt project consisted of one phase from 2005 until 2007. 
The development measures took place in Laos, Cambodia, Thailand, and Vietnam 
with the project partner being the Mekong River Commission (MRC).  
The ex post evaluation is important to GIZ for reasons of legitimacy and learning. The 
development measures are financed by German public funds and GIZ is accountable 
for their appropriate use. A further main factor is learning from past projects in order 
to improve future development measures. Moreover, the study can serve the MRC in 
their work. Important lessons can be drawn from the final report and its 
recommendations. 
1.2 Structure of this Study 
This study supplements a comprehensive GIZ evaluation report (GIZ 12/2013) with a 
contribution to development policy debate. The official evaluation report served GIZ’s 
internal learning and accountability and was not intended for a wider public. It was 
written within a strict remit and in a very technical language which also rendered it 
unsuitable for publication.1  
                                            
1 The full version of report you can find here: http://www.giz.de/de/ueber_die_giz/516.html  
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However, the evaluation team wanted to make its insights more widely available and 
to continue the tradition of SLE to publish the results of the consulting projects 
carried out each year. Therefore, it compiled this study as an additional product 
based on the results of the evaluation commissioned by GIZ. It outlines the regional 
context of the projects which were evaluated, a less technical and more conceptual 
examination of their planning, implementation, and results, and a discussion of 
methodological insights gained from an ex post evaluation.  
The study is divided into six chapters. Following this introduction, the framework 
conditions of the two development projects as well as approaches and concepts are 
delineated in Chapter 2. The reconstructed results models which the evaluation team 
developed and used are presented and explained in this Chapter.  
The third Chapter explains the methodological approach of the evaluation mission. 
This includes a detailed description of research activities including guiding questions, 
instruments and methods. Moreover, the Chapter provides insights into how the team 
used the results models to carry out the evaluation, the advantages and challenges 
this entailed, and factors which affected the validity of the data collected.  
Chapter 4 then provides a summary of the main results of the evaluation mission 
along the DAC criteria.  
In Chapter 5, recommendations are formulated for future development projects in the 
fields of watershed management and capacity development to support institutional 
learning processes of GIZ and other development agencies.  
Finally, in Chapter 6, the evaluators share 'lessons learnt' from this evaluation and in 
particular the insights gained concerning the use of the results model as a tool for 
conducting an evaluation. This last Chapter is therefore directed to future evaluation 
missions. 
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2 Framework conditions 
2.1 Framework conditions and context 
The Lower Mekong Basin (LMB) is made up of the riparian countries Cambodia, 
Laos, Thailand, and Vietnam (See Figure 1). More than 80% of the population is 
directly dependent on the resources of the Mekong river system for irrigation and 
agriculture, fisheries, navigation/transport, forest use, and hydropower generation. 70 
million people inhabit the basin and 300 million people are directly supplied with food 
produced in the basin.  
 
 
Figure 1: Hydrogeographic map of the Mekong basin, with indications of the Mekong 
River and main tributaries, and flow contributions by country (MRC 1999) 
 
The intensive use of the water and land resources as well as flora and fauna often 
does not correspond with the principles of sustainability. The lack of co-ordinated and 
integrated watershed management (IWSM) in the face of competing needs and uses 
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results in deforestation (illegal) logging, slash and burn agriculture), soil degradation, 
and decreasing soil fertility, water pollution as well as substantial disturbance of the 
flow regime, causing a higher frequency of floods and droughts (Hatfield 
Consultants/Denkmodell 2008). Rapid population growth and industrialisation in the 
countries that share the Mekong Basin have meant that the basin serves as a 
resource "mine" for economies within and outside the basin. As the technology 
available for exploiting resources has become more sophisticated, pressure on 
resources within the basin has increased (See Figure 2 and Table 1). 
 
 
Figure 2: Forest Cover Change 1973 to 2009 
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Table 1: Selected criteria for environmental degradation (source: http://www.gms-
eoc.org/gms-statistics/gms) 
Criterion 2007 2009 2011 






Population  320,133,000  326,533,000  329,480,000  










Demographically, politically and economically, there is a great variety within the 
Lower Mekong Basin. Ethnically, Lao PDR is more diverse than Cambodia, Thailand, 
and Vietnam. Economically, Thailand is considerably more advanced than its 
neighbours, having the highest per capita income and industries contributing more 
than 40% of GDP. It is characterised by the World Bank as a Lower Middle Income 
Country, while the remaining LMB countries are Lower Income Countries (MRC 
2010).  
Still, many of the people in the basin remain poor and the per capita availability of 
natural resources is declining. This has given rise to growing concerns in 
governments and civil society organisations about negative human impact on the 
basin's environment and the consequences that this will have for its people. More 
than 60% of breadwinners in these countries have jobs related to water. Women play 
a key role in the provision, management and safeguarding of water and related 
resources. Households headed by women are often among the poorest of the poor. 
That makes them particularly vulnerable to the various impacts of watershed 
development (MRC 2010). Ethnic minorities practice traditional cultivation such as 
slash and burn and depend heavily on forest resources. More than 95 different ethnic 
groups live in the Mekong Basin (WWF Greater Mekong). Therefore, rural poor, 
ethnic minorities and disadvantaged women are especially vulnerable to changes in 
water availability and accessibility (MRC 2012). 
2.2 Typical livelihoods in the Lower Mekong Basin 
The region experienced rapid economic development throughout the project`s 
implementation phase 2002-2011. However, the economic progress varied 
                                            
2 Surface area (in global hectares) used to support the consumption of resources such as land, food, 
energy etc. 
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considerably between the four countries as well as between urban and rural areas. 
As a consequence there are great differences in the extent to which poor population 
groups benefit from the general economic progress. These economic disparities 
make cooperation among the riparian states difficult and at the same time highlight 
the political relevance of a body like the Mekong River Commission that can 
reconcile user interests. 
Agriculture is the single most important economic activity in the lower Mekong basin. 
An estimated 75% of the lower basin population earn their livelihood from agriculture 
(MRC 2003), in combination with other activities such as fisheries, livestock or 
forestry. However, the picture varies considerably between the riparian countries. 
Agriculture declined in its relative importance over the 1990s in all four riparian 
countries (See Table 2). The change was most pronounced in Vietnam, which rapidly 
industrialised during this period. However, although the relative contribution of 
agriculture to national economies decreased between 1995 and 1999, the absolute 
value of agricultural output increased by 12% in Cambodia, 22% in Lao PDR, 10% in 
Thailand and 19% in Vietnam (MRC 2003). 
 
Table 2: Demographics, GDP, Gender Inequality (source: World Bank 2012a) 










































2.3 The Mekong River Commission  
The Mekong River Commission (MRC) was established in 1995 under the Mekong 
Agreement between Cambodia, Laos, Thailand and Vietnam with the mission "to 
provide effective support for sustainable management and development of water and 
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related resources". The MRC is the only inter-governmental agency that works 
directly with the governments of Cambodia, Lao PDR, Thailand and Vietnam on their 
common specific interests, namely joint management of shared water resources and 
sustainable development of the Mekong River. Providing its member states with 
technical know-how and basin-wide perspectives, the MRC plays a key role in 
regional decision-making and the execution of policies in a way that promotes 
sustainable development and poverty alleviation.  
Technical and administrative functions fall under an operational branch, the MRC 
Secretariat with two offices, one in Phnom Penh, Cambodia, and the other in 
Vientiane, Lao PDR. The secretariat facilitates regional meetings of the member 
countries and provides technical advice on joint planning, coordination and 
cooperation. It also works closely with national coordinating bodies, the National 
Mekong Committees (NMCs) and other state agencies.  
Currently, China and Myanmar are engaged as MRC Dialogue Partners. The MRC is 
funded by contributions from its four member countries and development partners 
such as bilateral donor countries, development banks and international organisations 
(http://www.mrcmekong.org/about).  
The MRC acted as lead executing agency for the GTZ Watershed Management 
project, thus allowing a regional approach and national coordination structure. At 
MRC Secretariat, the GTZ Watershed Management Project is one of the three 
components under the Agriculture, Irrigation and Forestry Programme (AIFP).  
2.4 Pilot areas for watershed management 
The GTZ Watershed Management Project established pilot watersheds in all four 
riparian countries. The pilot watersheds were selected in early 2004 as reference 
areas according to their critical condition. The criteria for critical watersheds were 
high elevation range, steep slopes, current or previous high rates of deforestation, 
high rate of land use changes and land conflicts, high population increase (internal 
growth or in-migration), as well as poverty-induced pressure on natural resources. 
The pilot watershed in Cambodia was Strung Siem Riep, in Lao PDR it was Nam Ton 
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3 Conceptual Framework 
3.1 The concept of integrated watershed management 
“Integrated Watershed Management 
(IWSM) is the multi-stakeholder 
process to manage land, water and 
other related natural resources, to bring 
about sustainable balanced economic, 
ecological and social benefits within the 
hydrological boundary.” (MRC-GTZ 
WSMP, 2011) 
A watershed, which is also called a 
drainage basin or catchment area, is a 
unit of land draining into a common 
outlet along a river channel (epa.gov). 
Water travels downstream and meets 
with similar strength of streams, 
forming a river (Wani and Garg 2009). 
Every watercourse has an associated 
watershed, and small watersheds aggregate together to become larger watersheds. 
Watersheds are considered as a decisive unit for planning and management of water 
resources. By giving watersheds the attention they deserve, it is expected to 
overcome fragmentations created by natural and administrative borders and the 
complementary incompatibility of administrative guidelines and institutions (DIE 
2004). 
The concept of Integrated Watershed Management as applied by the MRC-GTZ 
project considers a watershed not simply as the smallest hydrological unit but also as 
socio-political-ecological entity which plays a crucial role in securing livelihoods of the 
rural population. A watershed has to serve three main functions: ecological, 
economic and socio cultural. 
To serve the ecological functions, a watershed needs to provide sufficient good 
quality water as well as other natural resources goods and services like natural 
erosion control, soil fertility, clean air or biodiversity. From an economic perspective, 
watersheds should provide natural resources including food, fuel, water or energy 
that go beyond subsistence production for rural populations and provide income 
generating opportunities. A watershed also serves social and cultural functions as it 
Figure 3: Example of a watershed (MRC 
2007) 
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creates cultural identity, supports indigenous livelihoods and provides recreational 
opportunities.  
It becomes clear that people and livestock are an integral part of watersheds and 
their activities affect the productive status of watersheds and vice versa. To secure 
the balanced function of all dimensions, watershed management is a complex 
procedure that requires adequate policies and planning, bringing together all relevant 
stakeholders, providing up-to-date information and a thorough knowledge 
management. 
The GTZ project envisaged seven steps to put the concept into practice: 
- Linking policy and institutional frameworks 
- Selecting critical watersheds 
- Creating dialogue 
- Assessing the functions of a watershed 
- Creating a Plan of Action that defines a strategy towards prioritising local 
watershed problems and defining necessary actions 
- Implementing and financing the Plan of Action 
- Monitoring and Evaluation  
It is important to note that Integrated Watershed Management is a process, not a 
product. IWSM as a concept does not provide a specific blueprint for a given water 
management problem but rather constitutes a broad set of principles, tools, and 
guidelines, which must be developed in a participatory manner and tailored to the 
specific context of the country, region or a river basin.  
There are a vast array of tools and guidelines for implementing IWSM, according to 
the cultural, political and social needs of the countries, regions and river basins.  
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Figure 4: Overview of watershed management system (MRC 2007, adapted to GTZ 
project) 
 
3.2 The GTZ Watershed Management project  
The GTZ development measure “Sustainable watershed management in the Lower 
Mekong Basin” started in 2002 and ran over three phases until 2011. It took place in 
Laos, Cambodia, Thailand and Vietnam. 
The project aimed to improve local watersheds of the Lower Mekong Basin in a way 
that they fulfil their environmental, economic and social functions and provide a 
sustainable basis for improved livelihood of the population. It further hoped to 
indirectly contribute to poverty reduction as well as conflict avoidance in the region 
(overarching development results). 
With this idea, the ultimate beneficiaries were the rural people in the four riparian 
states who depend on the sustainable use of natural resources of the Mekong basin. 
These include mainly poor and very poor sections of the population with subsistence-
oriented livelihood strategies.  
To account for huge differences in institutional development and experience across 
the four partner countries, the project introduced a national implementation strategy 
with pilot watersheds. This way, the focus of the project moved from a transnational 
approach towards a national and more local approach. Therefore the project 
objective was revised for the final phase in 2009 (See 
Figure 5: Project objective (cf. GTZ 2002a, GTZ 2008b) 
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Figure 5: Project objective (cf. GTZ 2002a, GTZ 2008b) 
 
To achieve its objective of improved planning and coordination, the project combined 
the measures of policy and institutional development, information management and 
capacity building. These activities contribute to the development and application of 
improved policy drafts for the sustainable use of natural resources as well as the 
development of human capacities. The logic of the project can be expressed in three 
main hypotheses.  
1. The project provides methods and tools along with sensitisation activities that lead 
to the establishment of bodies that coordinate and promote watershed management 
at different levels. 
On the national level, the idea of the project was to initiate and support national 
working groups that consist of high-level representatives from National Mekong 
Committees and line ministries concerned with watershed management. Sometimes 
more than nine ministries are represented in working groups, including ministries of 
agriculture, natural resources and environment, forestry, fisheries or infrastructure. 
The idea of the project was that tailored training would lead to improved analysis, 
planning and implementation of sustainable watershed management. 
Similarly, on a provincial level, multi-sector watershed committees were to be 
constituted in selected pilot watersheds. They consisted of members of the same 
authorities as the national working group who received complementary training.  
The project provided regional platforms for members of the national working groups 
and watershed committees to encourage the exchange of experience between the 
riparian states in order to facilitate regional cooperation and coordination. 
2. Action plans that target local needs and address central problems are developed, 
a similar approach is replicated in other regions, and information and skills are 
exchanged on regional level. 
The idea of the project was that watershed committees would develop watershed 




 "Relevant institutions in the 
riparian states of the Lower 
Mekong Basin (LMB) co-operate 
effectively on the regional level, 
conduct systematic information 
and data exchange and agree on 
improved concepts for 





"Planning and coordination of 
sustainable management of 
resources in watersheds by 
selected relevant organisations of 
the four LMB riparian countries 
are improved at national and 
regional levels." 
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development plans.  As one of the seven steps envisioned in the GTZ concept (cf. 
Chapter 3.1), action plans were thought to be developed in a participatory manner, 
including stakeholder dialogues. Action plans define a strategy towards prioritising 
local watershed problems and defining necessary actions. Their integration into 
socio-economic and development plans was expected to enhance their 
implementation. 
The national working groups were intended to initiate and supervise the replication of 
the process on provincial level in other watersheds in order to institutionalise 
watershed management. At the same time, the GTZ would pursue cooperation with 
other donors to ensure implementation of formulated action plans and replication of 
their approach. Through policy analysis and advice, the project logic aimed to 
harmonise different sector policies as well as national policies and pilot watershed 
action plans.  
3. Up-to-date information services are provided and are sustainably disseminated on 
all levels. 
The project logic included the provision of various information products such as the 
MekongInfo website which serves as a platform for the sharing of information and 
experience in integrated water resources management in the Mekong River Basin. 
The MekongInfo website was a product of a previous GTZ project.  
In addition, the Resource Kit was to be made accessible, which is a comprehensive 
publication on the basics of watershed management, policy and legislation, 
institutions and organisations, planning and implementation, monitoring information 
and case studies. The Resource Kit was also to be used to derive capacity building 
packages for different target groups like e.g. high-level ministry staff or provincial 
planners. 
In order to provide evaluability, the evaluation team constructed the results model 
from project documents. It includes assumptions by the evaluation mission that were 
considered necessary if the intended effects were to actually materialise3. However, 
it does not make assumptions with regards to preconditions for success beyond the 
project’s reach. 
This results model is a simplified version4 which the evaluation mission used as a 
tool for data collection as well as for analysing the projects' results.  
 
 
                                            
3 Those assumptions are discussed more in detail in Chapter 5 where the project results are 
discussed. 
4 For a more detailed version of the results model, cf. Annex V and VI. 
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Figure 6: Results model GTZ project 
 
3.2.1 A critical look at the GTZ concept 
The GTZ project followed a multi-level strategy from regional exchange via national 
and sub-national policy advice to local implementation. Due to its limited resources 
and mandate, the project was dependent on the willingness of national and 
international programmes to cooperate and co-finance implementation in the pilot 
regions. Without this, the project would have been under serious threat. The 
evaluation team sees this as an intrinsic weakness of the concept. 
Only the last project offer as of 2008 specifically considered gender aspects, mainly 
via awareness raising and in the analysis of the framework conditions. Women 
should be strengthened by integrating them in decision-making and coordination 
bodies. However, the concept lacks strategic measures to ensure female 
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participation. In view of the special role of women in watershed management (cf. 
Chapter 2.1), the absence of concrete activities flaws the concept. 
The project aimed at reducing poverty. However, effects at target group level were to 
be reached only directly in pilot watersheds. Outside the area where the project was 
active, effects on poverty were to be reached through an even longer results chain. 
Amongst others, this brought about a strong focus on intermediaries such as ministry 
staff working on watershed management, the national or regional working groups. 
Through this strong focus, the project ran the risk of excluding further relevant actors 
representing civil society and the private sector.  
As mentioned before (cf. Chapter 1.2), the project focus had moved from regional to 
national level. Although the model of the development measure is generally 
plausible, it contradicts the mandate of the Mekong River Commission which covers 
trans-boundary aspects of the main Mekong stream. As a result, the Mekong River 
Commission became less significant and was marginalised as project partner. 
3.3 The InWEnt project  
The InWEnt development measure “Potentials of rural areas in Mekong countries” 
had only one phase from 2005 until 2007 and was implemented in Cambodia, Laos 
and Vietnam. Its objective was “By qualifying decision makers and mid-level 
professionals, capacities of institutions working on watersheds in the Lower Mekong 
Basin are strengthened.”  
The technical implementation of the project was based on the InWEnt capacity 
building approach with various components: 
• Dialogue events, high level meetings and training for political decision makers to 
intensify trans-boundary policy dialogue and improve national policies, strategies, 
and instruments for sustainable use of natural resources 
• Training of trainers and training of decision-makers, officers and activists on 
national, provincial, district, and local levels in order to improve watershed 
management (cf. Chapter 3.1), to foster the participation of rural population in 
political decision-making processes and to improve the efficiency of rural service 
organisations; this also involved preparing training materials such as a rural 
development training manual which delineates ways of involving the rural 
population in development planning 
• The one-year Integrated Leadership Training (ILT) course on sustainable 
management of watersheds held in Germany included an internship in a German 
organisation related to the management of watersheds and the planning of a 
‘transfer project’ to be implemented in the respective sending institution after the 
return of the trainee. This transfer project was supposed to allow alumni to apply 
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their new knowledge, disseminate it and, thereby, to strategically strengthen their 
sending institutions. 
The project aimed at reaching the target group via intermediaries participating in 
capacity building activities. The intermediaries were decision-makers and specialists 
from national line institutions, for instance national ministries, sub-national and local 
governmental institutions, user associations, self-help groups, NGOs and other 
institutions from economy and civil society. The implementation strategy included 
counselling the trained intermediaries in the change processes they were supposed 
to initiate in their own institutions. The activities were directed at individuals at 
regional, national, sub-national, and local levels. The target group or final 
beneficiaries were users of water and bio-resources in the Mekong countries, men 
and women alike. Through the sustainable management of natural resources their 
income and livelihood situation was supposed to improve.  
Just as for the GTZ project the evaluation team constructed the results model of the 
InWEnt project from project documents in order to provide evaluability.  
This results model is a simplified version5 which the evaluation mission used as a 
tool for data collection as well as for analysing the projects' results.  
 
 
                                            
5 For a more detailed version of the results model, cf. Annex V and VI. 
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Figure 7: Results model InWEnt project 
 
Via international dialogue events, interested and motivated decision-makers from 
relevant national agencies (such as ministries for agriculture, rural development, 
forestry) of the three partner countries would be sensitised for concepts such as 
watershed management (WSM; cf. Chapter 3.1). The decision-makers work out 
better guidelines to create trans-boundary policies. These would then be approved 
and implemented nationally which leads to the project objective "the capacities of 
institutions working on watersheds in the Lower Mekong Basin are strengthened".  
At the same time, the interest of sensitised decision-makers in training their mid-level 
professionals would be strengthened by means of the dialogue events. Thus they 
would send adequate employees to short term training courses and international 
leadership training (ILT). Here the trainees are made aware of the advantages of 
watershed management for the challenges they face in their daily work. 
Subsequently they are taught concepts and methods of IWSM relevant to those 
challenges. The training courses are designed beforehand by InWEnt in consultation 
with GTZ WSMP and, according to needs assessments of the partner institutions 
involved, carried out by InWEnt and GTZ WSMP. They are also implemented in 
cooperation with GTZ WSMP. The trainees were expected to return to their home 
institutions and share the concepts and methods with their colleagues. Moreover, the 
necessary preconditions for change are assumed to exist in those institutions. To 
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promote trans-boundary dialogue – an important step of IWSM according to the GTZ 
project (cf. Chapter 3.1) - the project also financed network platforms and events for 
the training course alumni and other interested persons. Through those, recent 
information on IWSM could be spread and staff are better informed and encouraged 
to use this information.  
The training for the rural population included courses for grassroots advocacy and 
methods to further participation in decision making processes for rural villages. 
Those courses would lead to an increase in the participation of the rural population 
and authorities’ acceptance and active engagement with them. That way, decisions 
would be better suited to the rural population's needs, so that institutions enjoy a 
higher legitimacy and are thus strengthened. 
The strengthening of those institutions working on watersheds in the LMB would then 
lead to improvements in the management of watersheds in terms of natural 
resources management and livelihoods; this would then, in the long run and through 
rather indirect results chains, contribute to the envisaged impact of sustainable use of 
natural resources, actualisation of economic and social potentials, and promotion of 
employment opportunities and poverty reduction. 
3.3.1 A critical look at the InWEnt concept 
In summary, the project's approach corresponded with capacity building standards at 
the time of its planning. Arguably, the training to enhance rural participation does not 
fit well with the project objective of strengthening institutions working on watersheds 
in the Lower Mekong Basin. The strengthening effects that enhanced participation 
would have on institutions are very indirect and their occurrence is less reliable 
compared to the effects of training provided to institutions' personnel. The evaluators 
did, however, evaluate the training courses, because although they were of 
comparatively small relevance to the project objective, they included 72% of the 
people reached directly through the development measure. Moreover, the creation of 
dialogue in general was considered a crucial step of IWSM by the GTZ project (cf. 
Chapter 3.1) 
The project objective was very ambitious and not formulated in a sufficiently specific 
way. The planned impacts were too ambitious for a capacity building project of this 
scope. This is also reflected in the definition of target group and intermediaries. While 
the project offer differentiates well between target group (i.e. impact level) and 
intermediaries (i.e. outcome level), the target group as ultimate beneficiaries are only 
remotely affected by the project, and as it turns out, these changes on impact level 
cannot be clearly attributed to the project's outputs (cf. Chapter 6.2).  
The project objective could only be reached by its activities to a limited extent 
because most activities focused on training individuals. Activities to strengthen 
Conceptual Framework  19 
institutions by other means such as analyses of stakeholders of the water sector and 
systemic consulting were neglected. Such activities are recommended by state-of-
the-art capacity development approaches (GIZ 2013). This neglect by the InWEnt 
project meant that it was not ensured that trainees could actually apply their new 
knowledge in their home institutions and that they could implement adequate 
activities to improve the management of watersheds in the Lower Mekong Basin. 
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4 Methodology 
4.1 Methodological approach 
To face the complex challenge of evaluating two terminated projects in four countries 
and across four levels in three months, the evaluation team developed an approach 
that combines extensive desk study, data collection and structured analysis. 
The team collected data in Laos, Thailand, Cambodia and Vietnam. Mostly 
qualitative data was collected and, wherever possible, complemented by quantitative 
data. A five-step approach was applied (See Figure 8). 
 
Figure 8: Five-step approach 
 
 
4.1.1 Guiding questions of the evaluation 
After identifying the necessary requirements unique to ex post evaluations, the team 
decided that a qualitative approach would be most suitable to answer the overall 
guiding questions which were derived from the five evaluation criteria of the 
Development Assistance Committee (DAC) of the Organisation of Economic Co-
operation and Development (OECD) and the GIZ evaluation guidelines (See  
Table 5). Each guiding question is answered against a number of sub questions6 
which were suggested by the GIZ (cf. Chapter 5 results). 
  
                                            




Desk Study Data collection Workshops Data analysis 
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Table 3: Overview DAC-criteria and guiding questions 
DAC- criteria Guiding question 
Relevance "Are we doing the right thing?" 
Effectiveness "Are we achieving the objectives of the development measure?" 
Impact "Are we contributing to the achievement of overarching 
development results?" 
Efficiency "Are the objectives being achieved cost-effectively?" 
Sustainability "Are the positive results durable?" 
 
The achievement of each DAC criterion was calculated on the basis of a six-point 
scale. (Except sustainability, which was calculated on a four-point scale?7) 
- very good rating 
- good rating, no significant defects 
- satisfactory rating, positive results predominate 
- unsatisfactory rating; negative results predominate despite identifiable positive 
results 
- clearly inadequate rating: despite several positive results, the negative results 
clearly predominate 
- The project/programme is useless, or the situation has deteriorated on 
balance 
A rating of one to three indicates a positive assessment while a grade of four to six is 
an assessment that is not positive. All single ratings are summarised in an overall 
rating. A project is however only considered a "success" if the DAC criteria 
effectiveness, impact and sustainability are rated at least "satisfactory". 
The unique situation of carrying out an ex post evaluation is characterised by looking 
at the effects of the project after it has ended. The evaluation team therefore focus in 
particular on the criteria of effectiveness, impact and sustainability, which however 
does not mean that the remaining two criteria were neglected. The focus makes it 
possible to generate further institutional learning effects and to provide for the better 
design of future development interventions by paying special attention to capturing 
positive and negative changes within the criteria in focus.  
                                            
7 1 (very good sustainability); 2 (good sustainability); 3 (satisfactory sustainability); 4 (inadequate 
sustainability) 
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In addition to the DAC-criteria, the evaluation team examined the following cross-
cutting issues that were integrated into the DAC-criteria.  
- gender parity, poverty reduction,  
- sustainable use of natural resources,  
- the interplay and complementary nature of instruments used by GIZ's 
predecessor organisations (GTZ, InWEnt and DED).  
The guiding questions were further used to develop interview guidelines and detailed 
questions. This process was facilitated by matching guiding questions to results 
models reconstructed from the project offers (cf. Chapter 4.2 evaluating with results 
model).  
4.1.2 Desk study 
For the desk study, the 
evaluators reviewed and 
analysed project reports and 
documents related to 
Integrated Water Resources 
Management in South East 
Asia. Key documents were 
made available by GIZ, through 
relevant resource persons, the 
website of the Mekong River 
Commission, and the 
MekongInfo website. 
In the course of the desk study, 
the evaluators faced several 
hundred documents and developed a system to manage the information they 
contained. First, all documents were saved in a systematic way and could be 
accessed on- and offline by all evaluators. To ensure that relevant literature would be 
easily identified, documents received key words and an initial rating of their 
importance. By following this approach, it was later possible to differentiate relevant 
from less relevant literature. 
While reviewing the documents, the evaluators used the computer program Atlas.ti to 
systematically code information according to DAC criteria and cross-cutting issues. 
This facilitated the first processing, the analysis and the triangulation with other data 
collected.  
 
Figure 9: Focus Group Discussion with villagers in 
Cambodia (own image) 
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4.1.3 Data collection 
Interviews and focus group discussions were conducted through semi-structured 
interviews adapted to the interviewees’ position and level, and if applicable were 
tailored to country specific characteristics. To adhere to a common approach across 
countries, much attention was given to standardising and pre-testing respective 
guides.  
Interview partners at regional and national level included former project staff as well 
as representatives of the Mekong River Commission Secretariat, National Mekong 
Committees, line ministries and individual experts. At sub-national and local level, 
interviews were conducted with former project coordinators, district authority 
personnel and villagers. In total, more than 130 people were interviewed through 
expert interviews and focus group discussions. Further, 36 semi-standardised 
questionnaires were sent out by email to ILT alumni members (return rate 30%). 
These questionnaires were sent and collected by alumni coordinators in the GIZ 
offices in Hanoi and Phnom Penh.  
On the village level, the team would have preferred to compare two communes with 
different degrees of involvement in the project, but this was not possible due to 
restrictive externally imposed schedules. No comparison groups or comparison 
villages could be included in the research mainly due to restriction and supervision 
from government authorities as well as supervision by GIZ staff.   
The mission aimed at interviewing at least two members of each type of interview 
partner. However, due to the fact that the WSMP often worked with high level 
ministerial staff and people often got promoted to higher positions after the project 
ended, access proved to be difficult. This was especially true for the National Mekong 
Committees. National working groups and watershed committees often no longer 
existed, which made it difficult to obtain relevant information, especially monitoring 
data, figures, dates and facts. The same applied for former GTZ project staff who had 
long moved to other positions and/or had changed organisations. This complicated 
the process of tracking them down and not all targeted interview partners could be 
met. Equally, it negatively affected the access to relevant information, e.g. training 
information, monitoring data etc. 
These circumstances affected the research regarding the InWEnt project to an even 
greater extent. Because there had been no local InWEnt structures, and because of 
a lack of detailed documents regarding short term training, it was especially difficult 
to find former InWEnt training staff nearly five years after the end of the project. Staff 
from the GTZ project who had partly coordinated the InWEnt project proved very 
helpful but could only provide contacts to some consultants and trainers.  
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Expert interviews were standardised through the use of interview guides that followed 
a similar approach:  
 




At the beginning of each interview, the members of the evaluation 
team were introduced. No more than three team members 
participated in expert interviews and focus group discussions. 
Sometimes, the team was complemented by translators and/or 
coordinators. Team members explained the course of the interview 
and the roles SLE-Team members would take during the interview. 
Furthermore, the SLE Team would highlight their role as independent 
evaluators, making clear they were not working for GTZ, to encourage 
interviewee's openness.  
Guided 
questions 
After introduction, the discussion guide was followed and questions 
put forward to the interview partners. Since it was made clear that 
flexibility would be needed to obtain unexpected answers, the 
evaluators could easily adapt to local circumstances and uniqueness 
in individual communities and at different levels.  
The interview guide was structured according to the DAC-criteria with 
room for most significant development stories and the timeline which 
was usually developed at the beginning of the interview. 
Closing At the end of the interview, interviewees could ask questions, which 
sometimes concerned the use of their answers, the purpose of the 
study, formalities or expectations from the evaluators, the GIZ or the 
German government. Then, it was again made clear that the 
evaluators came in their role as independent consultants and that 
interview partners should not expect any direct intervention. 
Data 
transcribing 
During the interviews, much attention was paid to noting down 
answers of interview partners; notes were afterwards transcribed on 
the computer using a standardised protocol format. 
 
One method used in the interviews was the “most significant development” approach. 
This consists of collecting stories about most significant developments concerning 
natural resources observed by the interviewees. In a second step, these stories are 
verified/triangulated in other communes and at higher levels. However, the externally 
imposed schedules demanded to travel to the capital cities first to interview 
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ministerial representatives and subsequently to the pilot watersheds (PWS). This left 
no time to verify stories at a higher level, except by means of the regional results 
workshop. The stories were mostly used to assess effectiveness and impact. 
The evaluators developed a "timeline" tool that was adapted to the characteristics 
and knowledge of interview partners (See Figure 4-2). This tool was derived from the 
participatory method for impact assessment of programmes and projects (MAPP). 
Timelines were conducted in all communes and with 23 national and sub-national 
representatives. 
Figure 4-2 shows an example timeline that was developed with farmers in Vietnam. 
During the focus group discussion, farmers were asked to answer the following 
questions: 
• What are the biggest problems with the river that you are facing in your 
community? (Example "living conditions") 
• How have these problems developed over time? Please draw a graph on the 
timeline provided. 
• Questions referring to graphs, for example: 
- reason for development, changes…..? 
- what happened there…/ between… and….? 
- what was the contribution of the project to that change? 
The evaluation team noticed that the timeline worked well with interview partners at 
all levels. The topic of the timeline differed between interview partners. At a national 
level, questions related to the project objective of improved coordination and 
planning. During the interviews, it was observed that interview partners kept drawing 
on the timeline using different colours and referring to different topics. At the same 
time, they used the timeline to mark relevant events and project interventions. 
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Figure 10: Example of a timeline developed in a Focus Group Discussion in Dak Lak, 
Vietnam (own image) 
 
The majority of interviews took place on national level. This section illustrates the 
difficulties the evaluation team faced on sub-national and local level. The evaluators’ 
research in the communes had to be organised through GIZ offices, former GTZ staff 
or official authorities. Villages were selected by them and selection criteria often 
remained unclear to the team. The research permits did not allow for a visit to other 
communes that could possibly have served as a comparison group. Although the 
evaluation team aimed at standardising data collection across the four countries, 
individual country-specific adaptations had to be made: 
For Cambodia, instead of a research permit, only an official letter by GIZ was 
required. Still, the team did not find easy access to the communes and had to rely on 
former GTZ staff to arrange group discussions. Two villages were visited with seven 
to nine participants per group interview (commune council members and other 
villagers). The team was accompanied by former staff working in the same village, 
which may have influenced the interviewees’ statements. The given timeframe in 
both villages was very tight (around one hour), which did not allow for other 
participatory methods.  
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The team decided to visit a resettled village 8 km outside Siem Reap. This was done 
without an escort and two families were interviewed through an independent local 
translator. 
In Laos, the team managed to arrange an ad hoc visit to a commune council member 
in the Nam Ton watershed during an interview with a district representative. In Nam 
Ton WS, GIZ Laos runs a trilateral cooperation with Thailand, the `Nam Xong Sub-
River Basin Management Project´. Interviewees seemed to confuse activities of the 
WSMP and the current project, an issue that could not be overcome even with the 
help of the two translators. As the interviews were officially arranged via MONRE, no 
triangulation was possible. 
In Thailand, the evaluation team was accompanied by GIZ staff, government 
representatives and a translator, which led to an imbalance of seven visitors and only 
three interviewees. A focus group discussion was carried out on the first day of the 
field visit. The evaluation team felt that the imbalance of participants in the focus 
group discussion jeopardised its independence and village members were reluctant 
to answer questions openly. On the second day, the evaluation team was 
accompanied by the translator and villagers who are part of the WSC, but without 
government staff and GIZ staff. The evaluation team was brought to three good 
practice sites in the watershed, where villagers and members of the WSC spoke very 
openly and presented their good practice sites. 
In Vietnam, the team spoke with several provincial officials. Three focus group 
discussions were held. Of these, two were carried out with selected district officials. 
One focus group discussion was held with local farmers, not in their village, but at the 
commune office, and in the presence of commune officials. The selection was carried 
out by the officials and the criteria for the selection of the farmers remained unclear. 
A scheduled second focus group discussion with farmers was cancelled on the same 
day because the responsible commune officials had other appointments. During the 
focus group discussions, the timeline method was used with two sub-groups each. 
This allowed the evaluation team to get detailed views on a wider variety of topics. 
4.1.4 Workshops 
The evaluation team conducted two major workshops that took place in Vientiane, 
Laos.  
The kick-off workshop took place soon after our arrival in Laos at the GIZ office in the 
Lao-German House with eight participants including former stakeholders and experts 
in the field of watershed management. The main objective of the kick-off workshop 
was to inform interested experts about the evaluation mission and to gain their 
valuable feedback regarding our approach. The evaluators presented their research 
design, including the methodological approach. An important aspect of this workshop 
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was to discuss and elaborate on the methods that were intended to be used on local 
level and to confirm the suitability of these methods.  
During the kick-off workshop, the following issues were discussed: 
• A power point presentation of the intended research approach 
• A suitable communication strategy applied during the mission 
• World Cafés with three topics on promoting and impeding factors of each project, 
identification and prioritisation of suitable interview partners, recommendations for 
research practice 
A week before the end of our mission, the results workshop was held in the meeting 
room of the Mekong River Commission with 18 high-level participants. The objective 
of the results workshop was to 
present and share the key 
findings, good practices, 
lessons learned and 
preliminary conclusions drawn 
during our evaluation mission. 
Further, it was intended to 
discuss and validate findings 
and to refine conclusions and 
recommendations aimed at 
stakeholders of WSM 
programme development in the 
Mekong Region.  
During the results workshop 
the following issues were discussed: 
• A power point presentation of the main findings of the evaluation 
• World Cafés with four tables to discuss approaches to combine the objectives of 
regional cooperation and national implementation, attribution gaps and the extent 
to which developments could be linked to the projects, as well as alternatives and 
how key outputs of the projects could have been reached with different means; 
also the sustainability of the projects 
• Further actions needed to promote watershed management in the Lower Mekong 
Basin 
4.1.5 Data analysis 
After each interview, the two interviewers compared their understanding of the main 
findings and transferred interview notes to a standardised format. All interview 
protocols were then coded with the Atlas.ti computer programme. Both documents 
 
Figure 11: World Café during results workshop in 
Vientiane, Laos (own image) 
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from the desk study and interview protocols were coded against the same code 
structure. This approach allowed triangulating data from all sources. 
All collected data was triangulated in several ways: data from the desk study was 
verified in interviews and vice versa. Assumptions, hypotheses and results were 
justified with former project staff. As far as possible, data was triangulated between 
the different countries and levels. Through the results workshop, final results were 
verified through former project staff, current GIZ project staff and experts. 
The evaluators developed a tool for analysis in the form of evaluation grids in order to 
facilitate analysis and to account for transparency (cf. Annex I and Annex II 
evaluation grids). The evaluation grids were developed according to each DAC 
criterion for both projects. The tool not only provides an overview of the guiding 
questions and their sub-questions but also rates each sub-question and provides 
comments individually. To complement the grid, the evaluators provide short 
explanations on the reasons behind the ratings. The overall rating of each criterion 
was then calculated, based on the individual ratings and weighted importance of the 
sub-questions. The latter were defined before the start of analysis. 
4.2 Evaluating with the results model  
Results-based monitoring (RBM) refers to the systematic recording of results. It 
monitors the entire change process that is generated by an intervention. In GIZ 
projects, RBM is carried out together with partners. It is used to manage the project 
or programme, and acts as the basis for evaluations and for reporting to the 
commissioning party. As a basis for assessment in RBM and evaluation, the GIZ 
makes use of a consistent results model. Development organisations have moved 
away from log-frames and utilise results models, which are becoming a standard tool. 
The results model maps the entire change process in a sector and shows the entry 
points of a measure. An example of a GIZ results model is pictured below: 
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Figure 12: Example of a GIZ results model 
 
A key question in international cooperation is whether measures are producing 
positive results and if they are doing so sustainably, beyond the end of a 
development measure. It is the task of GIZ's results-based monitoring and evaluation 
system to monitor, assess and evaluate results systematically and in line with 
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international standards. GIZ makes a basic distinction between two types of 
evaluation. Independent central evaluations are managed by the Monitoring and 
Evaluation (M&E) Unit. The operational units that are responsible for the individual 
programme manage decentralised monitoring and evaluation activities. For this 
purpose, the M&E Unit develops standards, guidelines and instruments, and advises 
the departments on how to use them. The GIZ complies with its accountability 
obligations towards commissioning parties and clients, partners and the general 
public (GIZ 2013). 
Orientation on results is one of the basic pillars of the organisation's work and by 
choosing a consistent approach for all evaluations; GIZ targets quality assurance and 
unifies the different models of the GIZ predecessors. Also, this model can be 
connected to assignments in developing, emerging and ‘developed’ countries, to new 
clients, to the GIZ management model Capacity WORKS8 and the OECD-DAC logic. 
Important characteristics of the results model that are important to point out are: 
1.) The results model explains changes (effects) that causally correlate with each 
other 
2.) The results model indicates intended change processes, for instance in a sector 
of a partner country, and contains assumptions/external effects  
3.) The results model eases discussions and negotiation processes with partners as 
well as the communication with contractors 
4.) A visual results model also shows alternative courses of action that can be 
discussed with partners 
5.) It can be used as a tool for analysis in the process of data analysis 
In the model, "both the assumed relationship between activities and intended results 
and the interplay of the individual results" are displayed, thereby helping to illustrate 
complex project models. Moreover, the objectives of the development measures and 
results hypotheses are illustrated. Assumptions and external factors that have an 
influence on the project are also illustrated in the results model, which serves as an 
important factor for the success of the development measure. 
In contrast to the linear results chains that were used before, results are interlinked, 
which makes change processes visible and allows hypotheses to be analysed.  
The results model can also be used to assess DAC criteria. Different parts of the 
results model are used for the assessment of DAC criteria:  
                                            
8 Capacity WORKS is the management model of the GIZ, where the objectives and results are the 
central aspects of the model.  The measurements are covered, monitored, adjusted as well as 
corrected by 5 success factors. 
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• The measure's objective and eventually reformulated indicators for the 
assessment of effectiveness 
• The overarching development results and especially the results that lead there 
for the assessment of impact 
• Precise knowledge of inputs, activities and outputs in order to assess 
efficiency 
However, the evaluation team had faced difficulties with this combination. The 
evaluation team faced the challenge that, at the time the projects had been planned, 
results models were neither a common concept nor a requirement yet. The team thus 
had to reconstruct a results model ex post for both projects, based on the project 
logic and information drawn from project documents (that obviously contained no 
results models). This allowed the evaluation team to have a common understanding 
of the development measure. Moreover it served as a helpful reference tool for the 
expert interviews.   
Especially for a project consisting of three phases over 11 years, the complete 
results model turned out to be very complex (see Annex V: Detailed results model of 
GTZ project and Annex VI: Detailed results model of InWEnt project). While this 
complex form can be verified by project staff involved in the conceptualisation, it 
might overwhelm other interview partners. The evaluation team therefore drafted a 
simplified results model (see simplified results model in Chapter 3.2. GTZ WSM 
Project) in order to have a visualisation with the main steps of the development 
measure. However, the evaluation team faced difficulties deciding what to keep in the 
simplified results model and what to leave out. The simplified results model proved to 
be a very useful tool that gave a common understanding and visual conversation 
basis for the expert interviews. It was used at the beginning of the interview to touch 
on important steps of the development measure as well as to verify and triangulate 
assumptions and hypotheses. However, the experience also showed that the 
simplified results model could pre-determine answers for the interview partners. 
Moreover, the simplified results model may lack vital information that would be 
relevant for an expert interview. On the other hand, it would take too much effort and 
time to explain the complex results model in detail.  
For the teamwork and work process, the evaluation team members found that the 
results model also served them as a useful tool in order to reach a common 
understanding of the project logic. It furthermore served as a helpful visual tool in 
order to see the results model hypotheses and to verify as well as complement 
assumptions. The team was able to use the results model in order to identify 
promoting and impeding factors that had an influence on the development measure’s 
objective. 
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Overall, the evaluation team had positive experience using the results model and 
sees it as a useful tool, but it is not a method in itself.  
4.3 Implications for the significance of the results 
The methodological approach taken by the evaluation team and the experience of 
consultants in 'the field' have important implications for the significance of the 
evaluation's findings.  
There are certain aspects of this evaluation which constitute methodological 
strengths and therefore enhance the validity of the evaluation results:  
• Seven consultants plus two team leaders spent three months in the Mekong 
region. The unusually large team and the long period of time made it possible to 
carry out a relatively large number of mostly qualitative interviews and focus 
group discussions. This generated a firm empirical foundation for the evaluation 
findings. Moreover, the variety of professional backgrounds represented in the 
evaluation team reduced potential 'blind spots' or biases which a smaller or less 
heterogeneous group of evaluators might have had. It thus contributed to a more 
balanced assessment of the two projects. 
• The timeline instrument proved to be a very useful tool for data collection. It could 
be adapted to different levels of knowledge and expertise of interview partners 
and ensured that the various issues relevant to them could be discussed during 
interviews. The flexible use and adaptation to the respective context made it 
possible to integrate very heterogeneous perspectives from different levels into 
the evaluation of the two projects; for instance, such different factors as strong 
leadership, adequacy of training, problem pressure, and funding were brought up 
by respondents as factors promoting cooperation among actors involved. 
• The evaluation team followed a very systematic approach thanks to the use of the 
results models of each project. This ensured that all team members had a 
common understanding, firstly of how the projects were supposed to attain their 
envisaged results; secondly of the results hypotheses upon which  data collection 
needed to focus in order to be able to assess to what extent and why those 
objectives were finally reached (cf. Chapter 4.2). 
Besides those points, several factors limiting the significance and validity of the 
evaluation's results appear salient. They can be divided into limitations related to 
specific characteristics of the four countries and their population, to evaluations in 
general, and to particularities of the projects evaluated. 
Country-specific limitations comprised the following factors: 
• Cultural norms in Cambodia, Laos, Thailand, and Vietnam bring about that direct 
criticism is not very common; politeness requires to utter criticism in a rather less 
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explicit manner. Of course the countries, well-known for their 'ever smiling 
populace' and the significance of 'saving one's face' in public, differ in this regard, 
but on the whole, this partly restricted the data the evaluation could assemble.  
• Another cultural trait that limited the significance of the evaluation's results was 
that age plays an important role in those countries. Older and more experienced 
consultants might be treated with more respect. 
• In those countries, hierarchical ways of decision-making are widely applied, 
especially in governmental bureaucracies, and criticism is not necessarily 
accepted by governmental agencies. The supervision through state employees 
during data collection meant that those respondents who would criticise higher 
levels within the hierarchical state bureaucracy might risk facing sanctions 
afterwards. These tendencies are also reflected in the fact that the idea and the 
purpose of an 'evaluation' were not well-known among many interviewees. This 
obviously restricted the openness with which respondents would comment on the 
two development projects.  
• In addition, governmental agencies had to be consulted to issue research permits 
and arrange 'field visits' to rural communities. The evaluation team hardly had a 
say in selecting those communities where data collection was to be carried out. Of 
course, this severely affected the evaluators' independence and impaired 
balanced data collection.  
• The evaluation mission also did not get civil society perspectives on the 
development projects and on the issue of natural resource management in the 
four countries. This was due to a lack of time for the evaluation team to meet civil 
society representatives as well as due to the projects themselves, which did not 
make civil society inclusion a major strategic feature of project planning and 
implementation. A more independent local perspective might have provided 
valuable insights neglected in official representations of the projects.  
• The evaluation team was aware that there were sensitive topics regarding GIZ's 
partners and the on-going cooperation in a particular country. The evaluators 
proceeded with a “Do No Harm” approach in order not to undermine the on-going 
cooperation. The team conducted a communication strategy with its partners that 
meant that the evaluation team were only allowed to talk to selected contacts, but 
not to other people. While this appears comprehensible from today's cooperation 
interests, that approach limited the data collection and insights into challenges the 
projects faced during implementation.  
The limitations related to evaluations in general entailed the following:  
• The evaluation team relied on GIZ to support them with logistics on the ground 
such as office space, transport or translators. Due to the tight schedule (especially 
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in Cambodia, Thailand, and Vietnam) a preselection of villages for field trips and 
interview partners for expert interviews was also usually arranged by GIZ. 
Especially this last process was not always transparent for the evaluators and 
somewhat affected the independence of the evaluation mission. 
• Moreover, this was an ex post evaluation, two and five years after the respective 
projects had ended. This made it difficult to identify resource persons who had 
been involved in the projects and to relate existing structures to the former 
projects. This is valid especially for capacity building projects where results such 
as enhanced individual or institutional capacities are generally difficult to assess - 
attributing them to the project from an ex post perspective was all the more 
difficult for the evaluation team. Therefore, the evaluation needed to rely mostly 
on estimations of former project staff, involved experts, and respondents from 
respective institutions to assess the projects' contribution. 
• Another implication of an ex post evaluation is that it is one-sided: partners are 
burdened with efforts in terms of time (and money) to enable the work of the 
evaluation mission while hardly anything is provided in return besides the vague 
prospect of having better projects implemented in future. This challenge of 
including local partners in mutually beneficial ways is all the more salient for ex 
post evaluations where no immediate improvements in the next phase of a project 
can be promised. Nonetheless, expectations are easily aroused about new 
projects by the commissioning party. This asymmetric constellation in an ex post 
evaluation can easily affect partners' willingness to support an evaluation mission.  
• The lack of a counterfactual situation to assess the project effects severely limits 
the informative value of the evaluation (cf. Chapter 7 for a more detailed 
discussion).  
Finally, the evaluation and the informative value of its results were affected by the 
approaches taken by the two projects. Their administrative and governance focus 
often meant that persons who had been involved in the projects were in high 
positions and difficult to access (cf. Chapter 4.1.3). Focus group discussions with 
them would have been desirable to bring together the variety of actors and agencies 
involved, but these were hardly possible as it proved unfeasible to make 
appointments with such high-level individuals. 
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5 Results of the evaluation 
5.1 Results of the GTZ project 
The projects were assessed according to the five OECD-DAC criteria. Assessment of 
each criterion is based on selected guiding questions with each question being rated 
separately. Each criterion's final grade is derived according to the weight of the single 
questions (cf. Annex I ‘evaluation grids’) 
5.1.1 Assessment of relevance 
The relevance of the GTZ project was assessed against three main guiding 
questions that evaluate the project design against its fit with (1) central development 
issues and (2) national policies and strategies in the partner countries. The project's 
compliance with German development policy orientation was also considered (3). 
(1) The watershed management project addressed main causes of environmental 
degradation in the Lower Mekong Basin such as water pollution and deforestation. 
Intermediaries stated that via the project's training activities their capacities relating to 
sustainable watershed management were enhanced. However, some of them 
criticised the forestry focus, which is only one of the issues in watershed 
management. Interview partners also criticised the lack of project funds for the actual 
implementation of the acquired planning skills which is foreseen in theory in GTZ’s 
seven steps WSM concept (cf. Chapter 3.1.). Action plans for the pilot regions were 
developed but only partly implemented. Additionally, experience in one single pilot 
watershed was mostly considered as too unique to be scaled up. This way, the 
lessons learnt were less relevant for other areas. There were no specific activities 
that targeted ethnic minorities or women. Thus, no tangible results in gender parity 
and improvement of the living conditions of ethnic minorities were produced. This 
puts the two population groups at risk of being excluded from the project's benefits 
although they play a special role in watershed management in the region. 
(2) The project was in line with central topics as set out in the PRSPs in all four 
countries. It shared objectives with relevant policies and strategies of partner 
countries and institutions. It directly supports the riparian countries in the 
implementation of the objectives set in Mekong River Commission's article of 
agreement, basin development plans as well as strategic plans.  
On the downside, the project's focus shifted continuously towards national 
implementation activities in a limited number of pilot regions along tributaries of the 
Mekong. Thus the project partly moved out of the MRC’s mandate which only covers 
the main stream and not the river branches in the pilot regions. The new focus 
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irritated the project partner and the project lost relevance for MRC. On the other 
hand, experience-based national legislation and institutions are as important for 
trans-boundary cooperation as the regional component. Furthermore, being the 
political partner, the MRC had been able to influence the project conception.  
(3) The project targets the Millennium Development Goals (MDGs) 1 (eradicate 
extreme poverty and hunger) and 7 (ensure environmental sustainability) and fits 
very well into the strategies of German bilateral development cooperation. Interview 
partners agreed that sustainable watershed management helps to reduce poverty in 
the long run by means of improved planning and policies. Sustainable development 
and environmental protection are relevant and considered in the project design. 
The WSMP’s relevance is thereby rated as: good (2). 
5.1.2 Assessment of effectiveness 
The effectiveness of the GTZ project was mainly assessed by (1) looking at the 
extent to which the objective of the development measure was achieved and (2) 
evaluating the decisive reasons why the objective was or was not achieved. 
(1) The GTZ project objective was to improve planning and coordination of relevant 
organisations at national and regional levels. To come to conclusions about the 
extent to which this objective was achieved, the evaluators developed a set of 
indicators from those used by the project itself (cf. Annex II ‘indicators of the GTZ 
project’). Indicators measured (a) the integration of watershed management concepts 
and the replication of key elements, (b) whether coordination forums took place, (c) 
the integration of gender-sensitised and experience-based information and training 
products, (d) the formulation of action plans that address central issues of watershed 
management, (e) beneficial legal frameworks for watershed management planning 
and coordination, (f) the establishment of mandated task forces or committees to 
promote WSM. 
(a) Concepts of WSM were integrated and implemented in Cambodia, Laos and 
Vietnam, mostly in the form of information and training products. However, the 
replication of key elements only took place in two watersheds in Cambodia and Laos. 
Replication was hindered because the experiences made were often too specific to 
the pilot area and difficult to transfer to other sites. Also there were hardly any 
national funds and cooperation with other donors to finance replication activities.  
(b) National coordination forums in the form of national working groups were 
established in all countries. They contributed to awareness raising among the 
relevant sectors for watershed management. However, at the end of the project they 
were only still existent in Cambodia and Vietnam, but not in Laos and Thailand. 
Coordination forums in form of regional consultation meetings and policy dialogues 
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as well as a final international conference positively influenced planning and 
coordination. 
(c) The project ensured gender sensitivity in their information products and published 
project experience from all countries except Thailand in a series of manuals and 
resource materials. The project produced several information and training products 
that were integrated in a strong network of national and regional training institutions 
in all four countries.  
(d) In all pilot regions, the watershed committees developed watershed management 
action plans. Central problems were identified and addressed in each watershed. For 
instance, deteriorating water quality was addressed through awareness raising 
activities and a waste disposal programme; an increasing rate of deforestation was 
tackled by land use planning and the assignment of forest conservation areas.  
(e) The countries created a beneficial legal framework for improved planning and 
coordination of watershed management. The WSM approach was adopted in the 
formulation of the five year plan by the Ministry of Natural Resources and 
Environment (MONRE) in Laos, in the Vietnamese national water resource strategy, 
and in the code of conduct on watershed management in Cambodia. However, it is 
difficult to judge the exact extent to which the WSMP and its experience in the pilot 
watersheds actually influenced these laws and policies.  
(f) Watershed committees with specific mandates to promote watershed 
management operated in Cambodia and Thailand. The institutionalisation of such 
committees was impeded in Vietnam by a shift of responsibilities between ministries, 
and in Laos by a disagreement between districts over problems and responsibilities. 
Instead, task forces were set up.  
(2) The achievement of the overall project objective also met with promoting factors 
and impediments: Firstly, almost all interview partners saw a success factor in human 
resources, i.e. having the right people in the right positions. For instance in 
Cambodia, the NWG was chaired by a change-agent who was not only very 
dedicated and passionate about WSM but also had strong ties with the Prime 
Minister. Interviewees could not estimate the actual influence this had on policy 
making and government attention, but the evaluation team supposes a strong effect. 
Secondly, interview partners highlighted how a lack of incentives, especially for 
members of NWG and WSC, might have affected the process towards achieving the 
project objective. Members of NWG and WSC are also members of other relevant 
working groups. Since membership is voluntary, the incentive to invest time and 
energy is relatively small. In this case, the project depended very much on the 
motivation of individuals.  
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Thirdly, almost all interview partners across the four riparian states mentioned a shift 
of mandates for the management of water resources, mostly from land and forestry 
ministries to ministries of water and natural resources, which were in some cases 
newly established. This resulted in disputes about responsibilities and resources 
amongst line ministries. This was said to have slowed down policy advice and the 
institutionalisation of coordination mechanisms like WSCs. Interview partners 
attributed the difficulty in reaching consensus to the growing economic importance of 
water resources in the region. 
Moreover, project success was highly dependent on the perception of the importance 
of watershed issues and national agendas in particular. In this regard, GTZ spent the 
first years on raising awareness and interest in WSM issues amongst stakeholders. 
The challenge then was to maintain interest, as watershed management was not 
considered a top priority on the political agendas. The last phase then saw a focus of 
activities on sub-national level and awareness for the topic lost momentum at 
national and regional level. 
In summary, 5 of 6 indicators were fully achieved, one partially. The 
effectiveness of the project is rated: good (2). 
5.1.3 Assessment of impact 
The assessment of the project's impact includes the extent to which (1) the project 
contributed to the improvement of watershed management to reach overarching 
development results, (2) positive changes by the project were replicated and scaled 
up and (3) unintended positive and negative overarching development results were 
generated. (4) The evaluators also assessed the extent to which poverty reduction 
and gender empowerment were achieved by the project. 
The project impacts would materialise only in the long run as an effect of improved 
planning in the form of national policies and strategies and through the replication of 
WSM approaches by national programmes and donor-funded projects. According to 
the results model, the improvement of WSM should serve the more sustainable use 
of water resources and hence result in the avoidance of potential conflicts over 
access to these. Immediate improvements should be effected in the fields of forestry 
and agriculture, especially by establishing consultative mechanisms for infrastructure 
development. As agriculture is the main source of livelihood for the majority of the 
rural population in the Lower Mekong Basin, the project impacts should contribute to 
more income generation at target group level. 
(1) Positive impacts resulted from improved watershed management. In all riparian 
countries, capacities of local institutions were increased and stakeholder dialogues 
strengthened, which in turn contributed to improved planning. Villagers learned about 
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negative effects of deforestation on water quality and quantity and how to protect 
forests and water. Additionally, communes became more aware about tourism and 
business activities and their influence on water quality. With regard to tourism and 
business, a new regulation has been established on environmental protection and 
nature conservation in Laos' pilot watershed. Bringing together stakeholders, i.e. all 
relevant ministries and authorities as well as civil society and business, was 
perceived as an important step.  
(2) These effects could not be scaled up because replication took place only partially 
due to limited finances. As mentioned before, the knowledge gained was difficult to 
transfer from one watershed to another because the problems varied in the 
watersheds. The only way stakeholders from different watersheds could exchange 
ideas and learn from one another was through workshops and meetings. 
Unfortunately, these were too short and took place too irregularly to effectively 
exchange experience: the explanation and understanding of the different situations 
and problems in the respective watersheds simply took time.  
Also, much educational material that was to contribute to scaling-up was not easily 
accessible and contents were often too complex for the local level. The scaling-up of 
awareness raising activities through publication materials was impeded by the fact 
that they were in English and mostly aimed at technical staff with the relevant 
language skills. Therefore the general population was only able to learn through local 
authorities. This made them dependent on those authorities, which did not always 
have the capacity to pass on the knowledge and skills they had acquired. 
Watershed management requires long-term funding, but no inherent financing 
mechanisms were installed during the project. To materialise the impact of GTZ 
WSMP required an extensive approach and long-term financing. With the different 
capacities and political systems of the LMB countries on the one hand, and with the 
limited time and budget of the project on the other, it was difficult for GTZ WSMP to 
contribute to impact objectives in full. Considering the short period of time since the 
end of the project, an impact of the GTZ WSMP in the whole region cannot be seen 
and contributions found by the evaluation mission were limited to target groups in the 
pilot watersheds.  
(3) An example of a positive unintended impact of the project in Thailand was the 
return of (internal) migrants. They had been moved from the river banks to safer 
places because of regular floods. Since GTZ influenced the building of reservoirs and 
water pump stations, flooding was reduced and former villagers started migrating 
back. Families were reunited and thanks to the improved water infrastructure they 
could use the land more efficiently: They could harvest more from the same area of 
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land and were able to sell rice and fish, which assured them a more stable income 
than before. 
(4) The WSMP did not contribute to poverty reduction in financial terms, but did 
improve the general situation of the population in the watersheds. The WSMP 
contributed to an improvement of living conditions in the pilot watersheds. Before, 
people had little knowledge of how to improve their livelihoods. The awareness 
raising strengthened the self-help capacity of local communities which resulted not 
only in a general increase of self-confidence and self-determination of the 
communities, but also led, to some extent, to a changing interaction between the 
communities and the local administration. This in turn allowed for a fast and effective 
response to local challenges and thereby contributed to improved watershed 
management. However, a significant critique was that the GTZ WSMP did not 
promote any alternatives to substitute the income sources of poor people whose 
livelihoods largely depended on natural resources exploitation.  
The overall rating of impact is satisfactory (3).  
5.1.4 Assessment of efficiency 
The assessment of efficiency is a measure of the degree to which the resources 
invested in a development measure are appropriate compared to the outputs and 
results achieved. It (1) rates production efficiency with regard to the composition of 
modes of delivery and the structure of the measure, (2) looks at the extent of 
coordination and complementarity with the project partner and (3) other donors. 
(1) More than 50% of the project finances were spent on personnel and for 
organising capacity development activities. However, the WSMP often trained and 
hired national and international consultants rather than using local staff from national 
working groups or watershed committees. This made the national partners 
dependent on external experts during the project's implementation: when the experts 
left, they took the knowledge and skills with them. Concentrating on the project 
partners would have given more ownership to the national structures and it would 
have increased the efficiency of the project. Additionally, interview partners had 
wished for a stronger focus on the local level and implementation in order to directly 
apply the skills they learned during the project and in order to achieve better results 
on the impact level. 
(2) The WSMP built up a parallel structure: on the one hand by employing GTZ staff 
in the form of country coordinators in all countries and the above mentioned 
international and national consultants instead of giving those tasks to MRC and 
national staff; on the other hand by operating in national pilot areas on tributary rivers 
that are outside of the MRC's mandate for the main stream. That way, the MRC’s role 
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in the project became increasingly marginalised. However, a change of the project 
partner in order to overcome that situation would not have been an efficient option 
due to high transaction costs. But choosing to set up pilot areas in the few existing 
trans-boundary watersheds instead of purely national watersheds could have been 
an option for more efficient regional cooperation. 
(3) The project closely consulted and cooperated with other German development 
projects on the implementation of the WSM approach and focused on KfW, InWEnt, 
and DED. The most important cooperation took place with KfW in the pilot watershed 
in Nam Ton, in Lao PDR. The KfW cooperation project was built on the 
organisational structures that had already been supported by WSMP, with the newly 
established Water Resources and Environment Agency (WREA) as project partner. 
KfW covered 90% of the project expenses and contributed 10% to the coordination 
tasks in MRC. Moreover, GTZ closely cooperated with InWEnt in jointly preparing the 
capacity building on the WSM approach. The WSMP was complementary to other 
donor programmes on related topics like agriculture and natural resource 
management. They communicated their objectives and actions to other donors 
working in watershed management like DANIDA and FAO.  
The overall rating of efficiency is therefore: satisfactory (3). 
5.1.5 Assessment of sustainability 
The assessment of sustainability asks whether the positive results are durable. It was 
measured against the degree to which (1) results remain after the end of the project, 
(2) the concept is spread (3) elements of the approach are replicated as well as (4) 
which threats to sustainability exist. 
The produced information services ‘Resource Kit’ and ‘MekongInfo’ were regarded as 
very useful and are still in use today in all four countries. They have been translated 
into Lao, Thai, Vietnamese, and partially into Khmer. They have also been integrated 
in curricula of various academic and training institutions. However, they need to be 
updated and fully translated.  
Training courses given during the project were very important and contributed to 
reaching a common understanding on watershed management and increased 
capacity and knowledge of local institutions. Villagers became more aware of the 
environment which led to better conservation of natural resources which still carries 
on today. 
(2) While watershed management was not an entirely new concept, the concept 
introduced by the GTZ contributed to a new, broader view. Elements of WSM were 
adopted in different policies and decrees in Cambodia, Laos and Vietnam. Continued 
implementation of the WSM approach on the other hand is difficult due to a lack of 
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national funds and due to many other development priorities of the partner countries, 
e.g. infrastructural development, health, or education. 
Interviewed experts have recommended and emphasised that WSM should involve 
both a bottom-up and top-down approach. That means that local needs are 
communicated to higher levels and national institutional and political frameworks are 
adapted to deliver adequate and needed services (for natural resource users in 
watersheds). More decentralisation and ownership, as well as increased local 
funding may allow more actual implementation of activities derived from the WSM 
approach. Nevertheless, improvements in watershed management can be attributed 
to the GTZ project, and the concept of water resources management is broadly 
anchored in these countries. 
(3) Replication of the whole approach took place in Laos and Cambodia. Additionally, 
the WSMP concept has been adopted by a Lao-Thai-German trilateral cooperation 
initiative in Laos. Replication of central elements like the watershed committees is 
also carried out in Thailand. On the downside, watershed committees and national 
working groups as well as local learning centres are hardly active anymore. WSC 
members are unpaid, which means they must have a strong motivation to participate, 
which was and still is the case in Cambodia and Thailand.  
(4) A major threat to sustainability is that WSM is highly donor driven. This is due to 
the fact that the project did not install any internal financing mechanisms. The 
dependency on international donors and funding from the international community is 
not sustainable and contravenes the principles of Accra and Paris, in particular for 
ownership. 
Apart from this, increasing investments in hydropower development threaten the 
sustainability of the project’s results through their social and environmental impacts. 
Hydropower has become a major strategy to meet the energy demands and is seen 
as an avenue for poverty alleviation by governments in the region. However, the 
governments face the challenge of developing their economies while at the same 
time ensuring the livelihoods of their people. Hydropower dams fundamentally alter 
river ecosystems, often with negative impacts on livelihoods and biodiversity. As over 
75% of rural households in the Lower Mekong Basin are involved in fisheries, both 
for their own consumption and for generating income, any impact on the ecological 
balance of the river also threatens the sustainability of those aquatic resources 
millions of people depend on. Trade and tourism are also on the increase, with a 
doubling of the volume of cargo moved on the river between China and Thailand 
since 2004. The development of tourism in a non-sustainable manner is a threat to 
the Mekong River. These developments in the region will have an immense effect on 
the ecology of the region and threaten the livelihoods of millions of people.   
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All in all, the development effectiveness of the project is positive to date. With 
a high degree of probability it will decrease significantly but will remain 
positive. Sustainability is therefore: satisfactory (3). 
 
Table 5: The overall rating for the entire GTZ project is satisfactory (3) 






Overall rating of the project 3 
 
5.2 Results of the InWEnt project  
5.2.1 Assessment of relevance 
The relevance of the InWEnt project was assessed against three main guiding 
questions that evaluate the project design against its compliance with (1) central 
development issues, (2) national policies and strategies in the partner countries and 
(3) project compliance with German development policy orientation.  
(1) By aiming at the improvement of watershed management, the InWEnt project 
"Potentials of rural areas in the Lower Mekong countries" targeted major regional 
challenges such as flooding and negative impacts of agriculture extension. The 
evaluation shows that the InWEnt project addressed country-specific problems by 
training mid-level professionals in methods for conflict resolution and by 
strengthening participation of the rural population in political decision-making 
processes. In accordance with the BMZ country strategies, the project worked 
towards poverty reduction by improving the management of natural resources that 
form the livelihoods of the extremely poor. However, the project lacked activities that 
would specifically address gender parity and therefore ran the risk to exclude women. 
(2) The project generally worked in accordance with policies and strategies of the 
three partner countries (Cambodia, Laos, and Vietnam) and the institutions involved 
covered the following topics: 
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• watershed management,  
• food security,  
• sustainable use of land, water and bio-resources,  
• rural support and service,  
• public participation in decision making processes.  
All topics except the last one are in line with respective national Poverty Reduction 
Strategy Papers. Especially the issue of combining the "management of natural 
resources" with "poverty reduction" that was mentioned above supports the 
objectives of the partner countries' Poverty Reduction Strategies. The riparian 
countries' common goals regarding the management of the Mekong River are 
materialised in the MRC’s strategic plans. Here, regional benefit-sharing and trans-
boundary alignment of rules and regulations play an important role. In accordance 
with the principles of integrated trans-boundary watershed management, the project 
satisfied national requirements and adhered to the MRC's "Mekong River Integrated 
Training Strategy and Programme" from 2003. 
(3) It was found that cross-cutting issues like poverty reduction or the sustainable use 
of natural resources that form part of the strategies of German bilateral development 
cooperation and the BMZ were considered in the planning and implementation of the 
project. This does not hold true for the cross-cutting issue of gender parity. 
Furthermore, the project worked towards MDG 1 (Eradicate extreme hunger and 
poverty) and 7 (Ensure environmental sustainability) by addressing management of 
natural resources and poverty reduction.  
The relevance of the InWEnt project is therefore rated as good (2). 
5.2.2 Assessment of effectiveness 
The effectiveness of the InWEnt project was mainly assessed by (1) looking at the 
extent to which the objective of the development measure was achieved and (2) 
evaluating the decisive reasons why the objective was or was not achieved. 
The InWEnt project objective was to qualify decision-makers and mid-level 
professionals to strengthen the capacities of institutions working on watershed 
management in the Lower Mekong Basin. To come to conclusions about the extent 
to which this objective was achieved, the evaluators developed a set of indicators (cf. 
Annex Indicators). Indicators measured  
• adoption of political and institutional guidelines,  
• implementation of strategies and methods of sustainable watershed management 
(SWSM) by national partner organisations and at target group level,  
• application of strategies and methods of SWSM by training participants, 
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• appreciation of the International Leadership Training (ILT),  
• active engagement with and participation of target groups.  
(1) Guidelines for the sustainable use of watersheds were passed in Cambodia and 
Vietnam during the project and the evaluation team considers that the InWEnt 
project's input facilitated their development. Moreover, it is plausible to say that 
InWEnt contributed to the implementation of strategies and methods of SWSM in 
close cooperation with the GTZ's Watershed Management Project.  
The training provided by InWEnt was considered to be useful by interview partners, 
especially in the case of close coordination either with the GTZ project or with 
training organisations, and participants were able to apply strategies and methods of 
SWSM in their work environment. The ILT was also considered valuable for 
individual participants and home institutions by most respondents. However, positive 
effects at organisational level were diminished by occasional inadequate selection of 
participants, insufficient agreements concerning the return of trainees to their 
employers, and the lack of a local support structure for alumni. 
(2) Training courses were successful and had mostly strengthening effects on home 
institutions when InWEnt cooperated closely with them and coordinated training and 
participant selection. This assured adequacy of training contents to individual and 
organisational needs. Moreover, continuous cooperation with those organisations 
and staff significantly enhanced capacity development. Many respondents 
commented that alumni networks were of significant use to them as well as to their 
organisations, because they provided continuous support and enabled exchange 
among former trainees.  
Several trainers explicitly lauded the unique InWEnt training methods and highlighted 
their participatory, interactive and ‘learner-centred’ characteristics. Also, they 
appreciated the follow-up monitoring of whether the results were useful and could be 
applied by participants. 
The InWEnt approach focused on individuals and their learning effects, but neglected 
whether their organisational environment would allow them to actually apply the 
acquired knowledge. There was too little post-training support for participants and no 
systemic consultation of organisations to assure that change management could 
actually take place.  
Consequently, the effectiveness of the project is rated: satisfactory (3). 
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5.2.3 Assessment of impact 
The impact of the project was measured against the extent to which the project 
contributed to (1) positive effects at impact level, (2) structural changes, and 
replication or scaling-up efforts, (3) the extent to which target groups were reached. 
The intended impacts of the project include a sustainable use of natural resources, 
actualisation of economic potentials, employment promotion, and poverty reduction. 
These changes were to be achieved by improving the management of watersheds, 
including consideration of people's livelihoods. 
(1) It was found that the InWEnt project contributed to differentiated training 
approaches that target different levels of intermediaries and villagers. Interview 
partners highlighted the fact that tailor-made training increased the awareness on 
environmental protection and a sustainable use of natural resources. Farmers and 
local officials confirmed that this had led to improved management of their natural 
resources. 
The evaluators expect further impacts at target group level to materialise in the 
future. This is especially the case for Cambodia, where increased participation in 
decision-making processes and development planning was identified as an effect of 
the project. This is expected to bring about strategies that are in line with the needs 
and livelihoods of the rural population and which in the long run will contribute to 
poverty alleviation, actualisation of economic potentials, employment promotion and 
a more sustainable use of natural resources.  
A major external driving factor for poverty reduction of the InWEnt project is the rapid 
economic growth in the region. Although economic growth has positive effects on the 
poverty level, it often conflicts with the sustainable use of natural resources. The 
findings, however, show that the InWEnt project lacked a systematic approach to 
account for the correlation between economic growth and sustainable use of natural 
resources. 
(2) The project achieved some broad impact through the further use and replication 
of its concepts and approaches since institutes and non-governmental organisations 
in Cambodia and Vietnam integrated parts of the developed training products into 
their curricula. The Lutheran World Federation, for example, used InWEnt materials 
to train its staff, but also to carry out training courses at target group level. The 
project cooperated closely with the Mekong Institute in Thailand, which facilitated 
training courses and also integrated parts of the training products into its curricula. 
Through its strong cooperation with academic and training institutions, the InWEnt 
project made an active and systematic contribution towards scaling-up. It was found 
that institutions spread materials and concepts, thus creating multiplication effects. 
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Furthermore, several actors (KfW in Laos, Ministry of Land and Forest in Cambodia) 
were found to replicate the integrated watershed management approach that was 
followed by the GTZ and InWEnt projects in other watersheds. Several respondents 
have highlighted the fact that the concept of integrated watershed management and 
related strategies were introduced in the work of ministries, the Mekong River 
Commission, and its National Committees. Therefore, it is expected that concepts 
and materials that were co-developed by InWEnt were disseminated and applied 
beyond the scope of academic and training institutions.   
(3) The evaluators found relevant improvements at target group level and in the 
capacities of training institutions. Through the dissemination and implementation of 
concepts on watershed management and rural development, scaling-up effects and 
broad impacts were achieved. The situation of the 'poorest of the poor' and women 
are arguably improved through better management of natural resources; however, 
this effect only materialises in the long run as the 'poorest of the poor' and women 
were not directly reached by the project.  
Respondents confirmed that the project contributed towards overcoming structural 
poverty through increasing participation of the rural population in public decisions. It 
was found that the rural population has more influence on development planning and 
can more effectively claim its needs vis-à-vis authorities.  
Based on these findings, the overall impact of the project is rated: satisfactory 
(3). 
5.2.4 Assessment of efficiency 
The assessment of efficiency is a measure of the degree to which the resources 
invested in a development measure are appropriate compared to the outputs and 
results achieved. (1) It rates production efficiency with regard to alternative solutions, 
(2) looks at the extent of coordination and complementarity with other donors and (3) 
assesses if results were achieved at the correct time. 
(1) The production efficiency of the InWEnt project was suboptimal. Judging by the 
effectiveness of the project's various components and the budget spent, alternative 
solutions could have made for greater efficiency, especially in the case of the 
International Leadership Training. This one-year training course was conducted in 
Germany and instructed in German.  
It is important to note that the International Leadership Training took up nearly 65%9 
of the project's financial resources, reaching 36 participants, with an inadequate 
selection of participants. On the other hand, short term training courses, for instance, 
                                            
9 BMZ had made the provision to InWEnt that this large part of the budget should go into ILT.  
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reached more than 3,500 participants with a portion of 6% of the budget. This 
comparison disregards the difference in content and objective of both training 
courses. Also, it cannot be denied that personal benefits of the training are 
mentioned much more by ILT participants than short term training participants. But 
comparing the effects of ILT and those of short term training, the dissemination of the 
concepts among institutions could have had a much broader scope by applying less 
expensive training methods in a more extensive fashion.  
It was found that cooperation with training institutions in the region has shown 
considerable impact and resulted in a broad and sustainable dissemination of the 
watershed management concept. The evaluation team considers long-term 
cooperation with these institutions a more cost-effective alternative to ILT. 
(2) Harmonisation and alignment of the project was good. Regarding the coordination 
with other German development measures, GTZ was by far the most important 
partner of the InWEnt project. InWEnt's lack of local administrative and technical 
structures was deemed a hindering factor for success of the project. The nature of 
the cooperation between the InWEnt project and GTZ, which coordinated most of the 
implementation on the ground, was however deemed excellent in most responses. 
The communication between the two projects was facilitated by a common ground in 
the form of BMZ requirements, such as sector and country strategy papers.  
The cooperation with the Deutscher Entwicklungsdienst (DED) was described as 
constructive by ex-DED and InWEnt personnel alike. DED personnel were consulted 
with regards to the design of training courses on food security in Northern Laos, for 
instance. The cooperation with DED also relied on the common basis of BMZ 
requirements, and cooperation agreements were reached swiftly, and often without 
prior personal meetings. 
Another German partner to the InWEnt project was the Deutsche Welthungerhilfe 
(DWHH). InWEnt financed training on food security that was implemented by DWHH. 
DWHH covered different partners and different provinces than the German 
governmental organisations, thus increasing the scale of the InWEnt project. 
According to the project progress reports, DWHH made considerable financial and 
conceptual contributions to the joint training events. 
The intention of cooperating with World Bank, Asian Development Bank and EU 
remained unrealised. In the end, the lack of coordination of the InWEnt project with 
other donors did not have any negative consequences as far as this evaluation 
shows. However, potential synergies with other donors working in the water sector 
could have been lost as a result. 
Component 5 which was concerned with empowering the local population was 
carried out in cooperation with LWF. The cooperation went well, according to all three 
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project progress reports. In contrast to procedures with the German partners, formal 
agreements were drafted and signed after a personal meeting had taken place. 
These agreements included detailed descriptions of target groups, contents and cost 
for the trainings. 
(3) The three-year project duration was rather short to achieve significant and lasting 
changes on institutional or system level. The discussion of effectiveness and the 
alternatives discussed suggest that the timing was not the main problem. However, 
since the objective as well as its impacts were neither quantified nor equipped with 
time-bound indicators it is hard to say if a different timing would have suited the 
project better.  
The overall efficiency rating for the InWEnt project is satisfactory (3). 
5.2.5 Assessment of sustainability 
The sustainability of the project was measured against the degree to which (1) 
results remain after the end of the project, (2) knowledge is spread and results are 
replicated, (3) networks were established and are active today, (4) the requirements 
such as exit strategies are met. 
(1) The project’s results at the individual level continue to be the most visible. 
Managerial skills and specialised knowledge acquired in the training have proved 
sustainable in various ways. Especially alumni from the International Leadership 
Training course have been promoted and were entrusted with more responsibilities. 
Most of them attributed their promotion directly to the project. They still apply the 
acquired knowledge and skills in their daily work (e.g. research, teaching and 
consulting, project management, international communication and collaboration). 
Only the acquired German language skills proved non- sustainable as none of the 
interviewed alumni had the opportunity to speak German in their home country or 
work context.  
At the organisational level, many alumni acted as disseminators. By carrying the 
“InWEnt philosophy” into their organisations, many interview partners saw a direct 
contribution of the project to organisational development. However, only about 70% 
of all ILT participants returned to their employers (Warich 2008; Raetzell, L. et al. 
2010). The lack of institutionalised funding necessary for the implementation of their 
transfer projects, and also a lack of coaching were mentioned as major reasons for 
insufficient transfer and sustainability of the knowledge acquired in the ILT. Due to 
the lack of direct capacity building activities at the organisational level and missing 
support after participants returned, the evaluation team rated the sustainability of the 
project’s results at organisational level as limited. 
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(2) It was found that training participants have since actively shared their knowledge 
at local, district, national and even regional levels through teaching and facilitating. 
Also, training materials are broadly in use by partners and have been further 
disseminated. A positive impact can be observed in higher education, as concepts 
and methods promoted by the project were integrated into the curriculum of 
universities in Laos, Vietnam, Cambodia and Thailand. 
The interview partners’ explanation for the success and sustainability of the methods 
and concepts introduced by the project are that they were innovative and different 
from the methods and concepts then in use. Taking into account that one of the 
interviewed participants alone taught knowledge promoted by the project to 500 - 700 
students and workshop participants, the evaluators assume a scaling-up and the 
further dissemination of the methods and concepts introduced by the project. 
(3) A sustainable result of the project can be also seen in the presence of active 
networks, promoting dialogue and cooperation between individuals and institutions, 
which was considered an important step of IWSM by the GTZ project (cf. Chapter 
3.1). All interview partners attested that they are in continuous contact with or at least 
have access to a network of former participants and trainers. 
The established networks are used for the exchange of professional knowledge and 
experience, information on conferences and publications, jobs, coordination and 
cooperation and informal socialising. It can be differentiated between informal and 
formal networks. Formal networks are for instance used by the GIZ to keep contact 
with InWEnt alumni, to recruit resource persons for current capacity building 
activities, and to disseminate information. 
The regulations required for accessing funds for alumni networking events changed 
with the fusion10 of GTZ, InWEnt and DED in 2011. A former alumni coordinator had 
resigned due to the lack of support from GIZ and the increased bureaucracy she had 
to go through to receive funding for alumni events.  
(4) The InWEnt project did not have a formulated exit strategy. Nevertheless, there 
are some indications that the project did take planned steps for the continuation of its 
desired results, including the support for networks and follow-up workshops for 
participants as well as institutionalised feedback mechanisms with partner 
organisation. However, InWEnt showed no continuous presence beyond its training 
activities, for example by means of economic support or coaching, thereby missing 
important efforts towards long term sustainability. 
                                            
10 In 2011, the GIZ was established through a merger of the three German organisations Deutscher 
Entwicklungsdienst (DED), Deutsche Gesellschaft für Technische Zusammenarbeit (GTZ), 
and Internationale Weiterbildung und Entwicklung (InWEnt). 
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Furthermore, it was found that the International Leadership Training course lacked 
internationally recognised academic certificates or credit points. This neglected the 
fact that in the participants’ home countries academic qualifications are not only 
indispensable for careers but are also of personal importance in terms of recognition 
in hierarchically structured cultures.  
Nevertheless, the evaluation results show that there are human, organisational and 
political capacities and resources available for maintaining the results achieved. Most 
interview partners successfully carry on the project’s capacity building approach, 
several organisations foster positive developments and cooperation, and ministries in 
all three partner countries promoted and enabled changes in legal frameworks in the 
field of watershed management. Concerning the financial resources, however, 
differences were noted between and within the countries. The lack of institutionalised 
funding clearly puts the sustainability of the project’s outcomes at risk. 
The overall sustainability rating for the InWEnt project is satisfactory (3). 
 
Table 6: The overall rating for the entire InWEnt project is satisfactory (3) 






Overall rating of the project 3 
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6 Recommendations 
6.1 Recommendations GTZ 
The following recommendations are directed at GIZ and project partners for 
institutional learning effects in terms of conceptualisation and knowledge 
management for future programmes involving regional cooperation, watershed 
management and capacity development.  
Concerning the regional approach of the two projects, not only the language barrier 
made the regional dialogue very difficult, but also differences in the understanding of 
concepts such as SWSM. Future regional cooperation projects are recommended to 
put enough time and effort into reaching a consensus with the project partners 
from the different partner countries about fundamental concepts. Good practice 
of the WSMP was to prolong the initial phase until common understanding was 
reached. It is advisable to use simple words and clear definitions and to assure 
comprehension by regularly asking the counterparts to separately define their 
understanding. This becomes especially relevant in the cultural context of Southeast 
Asian partner countries, where ambiguities and uncertainties are often tolerated for 
reasons of modesty, politeness, and/or hierarchy.  
Concerning the implementation phase it is urged to further facilitate the translation 
and regular updating of important products of the projects (e.g. the Resource Kit 
established by the GTZ project or the rural development training manual from the 
InWEnt project). By translating the products into the various national languages and 
into those of ethnic minorities, the scope of impact can be broadened considerably. 
By updating materials on a regular basis, their sustainable and effective use would 
be promoted. The evaluation team therefore encourages the Mekong River 
Commission to ensure an update of the Resource Kit, and encourages MRC's 
Information and Knowledge Management Programme to monitor and continuously 
update the MekongInfo website. Regarding the InWEnt project’s rural development 
training manual, local GIZ staff should safeguard maintenance, possibly in 
cooperation with former InWEnt partner organisations which still use the manual. 
The four level approach of involving the local, sub-national, national and regional 
levels in Integrated Watershed Management is vital for success. The GTZ regional 
approach was laudable, but it was criticised that people received training on planning 
and management but were not able to directly apply acquired skills. Implementation 
at local level was not a main objective of the development measure, and it lacked 
funding. The evaluation team recommends transferring such activities to other 
cooperation partners in order to ensure their success and implementation as well as 
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to guarantee that intermediaries can put their strategies into action. An example of 
such implementation is the cooperation with KfW in the Nam Ton watershed in Laos.  
In order to overcome dependency on external funding/donor support, the evaluation 
team recommends a more sustainable approach that incorporates the integration of 
inherent and innovative funding mechanisms into planning tools. Payment for 
environmental services (PES) could be a suitable approach to address central 
development issues and set incentives for environmental conservation at the same 
time. The GTZ project had taken PES into consideration in the training materials. In 
Vietnam, PES was applied by MARD while in Cambodia, GTZ supported an NGO in 
the instalment of PES – but more attention ought to be given to the implementation of 
such services. 
Women and ethnic minorities were not specifically targeted by the development 
measure, which put them at risk of being further excluded. Since IWSM 
encompasses agriculture and water, where both women and minorities play a very 
important role, their inclusion would have been all the more important (cf. Chapter 
2.1). Due to the often remote location of ethnic minorities they were repeatedly 
excluded from local awareness raising events. Furthermore, the project did not 
provide any alternative incentives to change traditional practices that have a negative 
impact on the environment (e.g. slash and burn agriculture). Therefore it is strongly 
recommended that future SWSM projects specifically include vulnerable 
population groups as a target group and tailor activities accordingly in the planning 
and implementation of the development measure, as well as promoting viable 
alternative sources of livelihood.  
Special attention must be given to accommodating a balanced approach between top 
down and bottom up policy making. The GTZ watershed management project did 
not focus on decentralisation and involving the local level; it conducted training 
events and used sensitisation measures at the national, province and district levels to 
develop beneficial institutional and legal frameworks. However, the evaluation team 
recommends that in future development measures it should be ensured that 
advocacy potential at local level is increased; a bottom up approach ought to be 
structurally included and grass-roots’ experience must be integrated in the policy 
making process. This can involve inviting decision makers from sub-national and 
national levels to communes in order to discuss local needs. 
It is encouraged to develop action plans in a participatory approach involving all 
relevant stakeholders. Positive examples were seen in Vietnam, where stakeholders 
from hydroelectric power plants were invited to participate in discussions with locals. 
As a result, all stakeholders agreed on a common water use regulation that is still in 
place today. Also in Laos, where tourism strongly affects watershed management, 
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restaurant and guesthouse owners were invited to discussions with local farmers and 
fishermen about environmental problems and possible solutions to be included in the 
action plans. It is therefore encouraged to foster and maintain such participatory 
approaches and to include, whenever possible, civil society and the private 
sector along with government agencies and public authorities.  
In order to ensure that conveyed knowledge remains “in the system” and is used in a 
sustainable manner, the focus when selecting training participants should be on 
government staff. As soon as trained freelance consultants change to another project 
they take their knowledge with them. Another reason to focus on government staff is 
to foster and maintain ownership of the development measure. Interview partners at 
the national level complained about not feeling really involved in the development 
measure as they only met to talk and often did not know what else was happening. In 
order to increase the ownership and sustainability it is recommended that activities 
ought to involve government staff as much as possible instead of employing GIZ staff 
or freelance consultants.  
Strong leadership and the motivation of change agents were success factors in the 
GTZ project. This was the case in Cambodia with the chairman of the national 
working group, and also the governor of Siem Reap as head of the watershed 
committee, who both showed strong commitment to promoting watershed 
management. Interview partners reported that government employee salaries in all 
four countries are very low compared to the private sector. The GTZ project 
constructed a setup where members of national working groups and watershed 
committees had to do their work free of charge on top of their daily tasks. In order 
not to overburden project partners, it is recommended to use existing national 
structures as far as possible. For instance in Vietnam, the national working group 
already existed and the members knew one another and had a strong philosophy of 
working together. 
The GTZ watershed management project received major criticism for creating a 
parallel structure to the one of its political partner, the Mekong River Commission. 
Interviewees criticised GTZ's practice of setting up national offices and employing its 
own staff rather than channelling their activities and budget through the MRC. In 
addition, the project shifted its focus towards a national approach and implementation 
strategy with pilot areas. But the MRC is mandated to operate on issues around the 
main Mekong stream at regional level but not at national level. This led to criticism by 
other donors. It is therefore recommended that a similar project should choose a 
political partner that has both a regional and a national mandate. Because no 
such organisation existed in the case of the GTZ project, a regional intervention 
could be carried out with four national partners instead of one regional partner. 
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6.2 Recommendations InWEnt 
Concerning capacity development, several methodological lessons can be learned 
especially from the InWEnt project. Its activities showed satisfactory and sustainable 
results on the individual level, but effects at the organisational and the system levels 
proved limited. The evaluation findings suggest that InWEnt’s approach focused too 
much on individual capacity building and neglected the institutional environment 
where individuals were supposed to apply their enhanced capacities for the 
promotion of positive institutional change. This is especially valid for the International 
Leadership Training, where the central strategic feature for strengthening institutions, 
the ‘transfer project’, was often not carried out after the participants returned to their 
home countries and home institutions due to a lack of assistance. The following 
major success factors should be thoroughly considered in planning and 
implementation of future long term training courses: Continuous coaching 
opportunities should be provided, e.g. through a constant contact person in the 
country, or through follow-up visits and international networks. These should be 
complemented by financial support for the transfer phase, which should be 
confirmed by binding agreements with the home institutions at the stage of selection. 
The institutions’ share of the costs of the transfer project should also be formally 
agreed in advance. A high-level representative of each home institution should 
warrant a secure position for a training participant on their return. Ideally, 
incentives like promotion prospects are offered to the trained staff in order to 
enhance their motivation to return and engage in their former field. These should be 
discussed and negotiated between GIZ and the institutions.  
Several interview partners criticised that InWEnt did not provide credit points for the 
one-year International Leadership Training course. Credit points are highly valued as 
entry points to further academic courses which many respondents considered an 
important asset for successful careers in government as well as in the private sector. 
Future long-term training courses are therefore advised to orientate towards 
academic standards. Awarding credit points through direct cooperation with local 
universities could be considered. 
When comparing the effects of the ILT with those of the short-term training events, it 
seems that the dissemination of the concepts among institutions could have reached 
a much broader scale by applying less expensive training methods in a more 
extensive fashion. Furthermore it can be argued that a greater effect on institutions 
could have been achieved by training a critical mass of employees from few carefully 
selected institutions, instead of training only one or two employees from diverse 
institutions for nearly a year. Therefore different formats and lengths of training 
courses should generally be considered and weighed against each other in the 
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specific thematic, cultural and political context. Alternatives mentioned by the 
interview partners include on-the-job training in the partner countries, combined 
with internships in Germany and more short-term and flexible training courses, 
adapted to current issues of the partner institution.  
Networks were encouraged and supported by the projects as sustainable structures 
for communication and the exchange of professional knowledge and experience. 
They have proven valuable for the alumni. Capacity development projects are 
advised to further apply the instrument of networking and pay special attention 
to usability, taking slow internet access into account. 
The cooperation with central regional and national capacity building institutions 
showed considerable impact and resulted in a sustainable dissemination of concepts 
such as Integrated Watershed Management as well as of participatory methods in 
the Mekong Region. Partner institutions provided skilled personnel, local 
organisational structures and important insights into cultural and political framework 
conditions. These valuable resources and capacities available in the partner 
countries should be further supported, synergies used and long-term 
cooperation encouraged. This can be supported by the continuous use and 
updating of networks between the GIZ, the alumni qualified in the respective area by 
the two projects, and the partner institutions. In this way communication can be 
upheld and personnel as well as partner organisations can be recruited. 
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7 Lessons learnt 
This part on lessons learnt serves as an important aspect of the evaluation, which 
can help other evaluators and development projects to learn from best practice and 
experience. A good practice and lesson learnt at the beginning was the workshop 
carried out after the arrival in Laos. This way the evaluation team and mission were 
personally presented to key persons and important information and valuable hints 
were collected. Moreover the early networking opportunity proved very useful in 
terms of support and new contacts for the phase of data collection. 
Persons familiar with both the projects and their relations and the cultural context 
were particularly valuable to the evaluators. They gave advice concerning challenges 
and chances of the evaluation and helped the evaluation team to develop a 
communications strategy. Applying the “do-no-harm” approach, it was agreed on how 
certain “conflictive” people and sensitive topics should be best approached so as not 
to cause any damage. Thus, one lesson learnt is to identify and actively address 
such potential resource persons. Together, a communication strategy should be 
formulated. In Southeast Asian countries open criticism is not common and so this 
strategy should also consider how critical remarks concerning the projects can be 
collected without breaching cultural norms of politeness. 
Moreover the evaluation team learnt about the importance of how it introduces itself 
and its mission. The introductory sentences influenced how openly interview partners 
were willing to talk about their experiences with the projects. Thus the introduction 
should not be underestimated as it decides on how trustworthy, independent and 
professional the evaluators are perceived by the interview partners. A good practice 
was to emphasise that the evaluation team does not form part of the GIZ and that it 
aims at an external view on the projects in order to formulate recommendations for 
future projects on similar topics in different regions. However, it so happened that 
accompanying GIZ staff then introduced themselves as GIZ, which challenged the 
trustworthiness of our introduction. Thus, where possible, the introduction should be 
presented or discussed with all accompanying persons beforehand. Using a flyer the 
evaluation team emphasised its professional background and the role and 
experience of the SLE as a successful research and consultancy centre. This is 
especially relevant in Southeast Asian countries, where seniority and hierarchy are 
decisive cultural factors with potential influence on the interview results. Concerning 
the ex post character of the evaluation, the team members found themselves in the 
uncomfortable situation of collecting information which would not be of direct benefit 
for the interviewed partners. In several situations interview partners expressed 
expectations directed at the evaluation team, which was perceived as being 
representatives of the German development cooperation. It is therefore important to 
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also inform about the functions of the evaluation in the introduction in order to avoid 
raising false hopes. As the interview partner’s knowledge of English was not 
sufficient in many cases, the evaluation team was dependent on translation during 
some interviews. Preparing the translators for their task, it was very important to 
introduce them not only to the content of the projects, e.g. important definitions and 
technical terms, but also the intended strategy and methodology of data collection, 
e.g. which information is especially valuable or sensitive and how should this be 
approached during the interview.  
During data collection it was very helpful to use visualisation in order to provide a 
common basis which could be referred to throughout the interview or focus group 
discussion. The evaluation team worked with a timeline (on large flipchart paper with 
marker pens) to visualize the time-span during which the projects took place. This 
proved an important tool, especially as orientation in time and differentiation between 
projects proved difficult for most interview partners. The timeline helped to ensure 
that the interview partners talked about the two projects actually being evaluated and 
not later or recent GIZ projects. Moreover the visualisation of the development of the 
major problems during the project implementation phase by graphs was very useful. 
Referring to certain deviations of the graphs, the evaluators were able to ask for 
reasons for the development of project-related problems (cf. Chapter 1.1.3). 
However, the evaluators were confronted with one unexpected challenge in Thailand, 
where they have a different calculation of time (Buddhist calendar). Thus a lesson 
learnt is to test symbols, graphics and visualisation techniques with a small control 
sample to ensure their validity and reliability. 
Another challenge concerning the methodology was that the projects did not provide 
SMART11 indicators and it proved difficult to define new SMART indicators in the 
preparation phase, in which the in-depth analysis of the projects was not completed. 
Ideally the evaluation team would stipulate indicators at a time when there is already 
enough familiarity with the projects to furnish the indicators with figures and precise 
specifications but still enough time to collect sufficient data to assess the 
achievement of those indicators. At this stage the evaluation team should also 
identify and agree upon central questions and a systematic structure for data 
collection. This should be oriented at the requirements of the final report and the 
expectations of the contracting agency. The evaluation team made use of evaluation 
grids which were developed according to the guiding question for each of the five 
DAC criteria. These provided a basis for consistent collection, analysis and rating of 
the data. Thereby the integrity and transparency of the evaluation results can be 
secured.  
                                            
11 specific, measurable, attainable, relevant and time-bound. 
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The evaluation team was dependent on logistical support from local GIZ staff. On the 
one hand this was necessary as the task of evaluating two projects in four countries 
on four levels in a limited time was very challenging and the team would not have 
been able to organise the same amount of field visits and appointments on its own. 
On the other hand this put the independency and transparency of the evaluation 
methodology at risk. The field trips were mainly organised by the GIZ offices in the 
respective countries, which automatically meant that the villages the team visited and 
the people the team talked to were pre-selected. The selection criteria remained 
unclear to the evaluation team. For a more independent and external view, the 
evaluation team would have needed to ask other development agencies or civil 
society organisations for advice and support concerning the selection of villages and 
the creation of counterfactual situations. However, in Laos and Vietnam it was also 
the high formal requests and strict official supervision which made independence 
nearly impossible. These circumstances reflect the reality of conducting evaluations 
in Southeast Asia, which makes it difficult to keep an evaluation independent under 
such conditions. 
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Annex I: Evaluation grids GTZ project 
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Annex II: Evaluation grids InWEnt project 
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Annex III: Glossary  
Action plan 
Action plans are guidelines that are developed through stakeholder dialogues under 
the supervision of a watershed committee. Action plans define a strategy towards 
prioritising local watershed problems and defining necessary actions. As part of their 
implementation, action plans are integrated into socio-economic and development 
plans at district or province level. 
 
Capacity building 
Capacity building encompasses advanced professional training, personnel and 
organisational development so as to achieve a given set of objectives. Capacity 
building focuses on strengthening partners’ capacity to plan and finally to implement 
lasting development strategies and policies (InWEnt 2006). 
 
Capacity development 
Capacity development focuses on development of existing capacities rather than 
developing new ones. Capacity development can be described as a process through 
which people, organisations and society as a whole are enabled to shape their own 
development and adapt it to changing conditions and frameworks (GIZ 2012). 
 
Critical watersheds 
A watershed is considered as critical when vital functions are already or likely to 
become critically endangered as a course of human intervention. In this case, the 
need of watershed management is considered urgent. 
 
Integrated Water Resources Management (IWRM) 
IWRM describes a process in the development of water, land and related resources 
to strengthen and maximise economic and social welfare without endangering the 
sustainability of ecosystems.  
 
Integrated Watershed Management (IWSM) 
IWSM is a multi-stakeholder process to manage land, water and other related natural 
resources, to bring about sustainable balanced economic, ecological and social 
benefits within the hydrological boundary (MRC-GTZ WSMP, 2011). 
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Mekong River Commission (MRC) 
The MRC is an intergovernmental body with the objective to "promote and coordinate 
sustainable management and development of water and related resources for the 
countries' mutual benefit (MRC 2011)." In this regard, the MRC provides up-to-date 
information and policy advice to its member countries. The work of the MRC 
becomes especially important in the light of water as a trans-boundary resource. 
 
National Mekong Committee (NMC) 
Each riparian country has a National Mekong Committee that is generally inter-
ministerial. The NMCs play a very important role in implementing and coordinating 
MRC activities and assist in the formulation of policies. NMCs act as national focal 
points for the MRC and line ministries while liaising with donors. 
 
National Working Group (NWG) 
The objective of the NWG is to harmonize sector policies while developing guidelines 
for cooperation between river basins, councils and watershed committees. Members 
of the NWG represent all relevant ministries working on water-related issues. 
 
Watershed Committee (WSC) 
As mandated institution, the WSC oversees management in the watershed and or 
sub-basin. The main activity is to identify areas of existing impacts on watershed 
functions in a participatory manner, to then define guidelines and strategies that 
could be adopted to manage these adverse impacts. It has the task to integrate 
identified watershed issues, perspectives and guidelines into commune, district and 
provincial development and resource protection plans.  
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Annex IV: Interview partners  
 
Figure 133: Interview partners GTZ according to level 
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Annex V: Detailed results model of GTZ project 
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